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Team Leader Compliance — Metro Rail Ref: 170108-ER_DPHI June 2026

Department of Planning, Housing and Infrastructure
Development Assessment & Sustainability

Locked Bag 5022

PARRAMATTA NSW 2124

Dear Gabriel
RE: Sydney Metro City and South West — ER Monthly Reports for June 2026
Healthy Buildings International (HBI) submits this report to the Secretary in accordance with:

e Condition A26 (j) of the Sydney Metro Sydenham to Bankstown Upgrade SSI_8256 Approval
(12 December 2018) and associated modifications MOD1_Bankstown Station, Mod 2_ Modification
to A9, D3 and E53 (2 June 2025), and Mod 3_Modification to Construction Definition.

It is noted that Sydney Metro - Sydenham to Bankstown - SSI 8256 MOD 3 - Modification has been
approved by Department of Planning, Housing and Infrastructure on 1 April 2026. (Summary of Mod-3:
Modification to change the definition of Construction to exclude Trial Running as a new Low Impact
Activity). The change in definition will decouple trial running activities from the Interim Construction Noise
Guideline (ICNG) and link them to the EPA Rail Infrastructure Noise Guidelines (RING) which is considered
a more appropriate framework to manage noise impacts from this activity.)

The attached summaries detail the key activities undertaken by Environmental Representatives for
Sydney Metro — City and Southwest, Sydenham to Bankstown for the month of June 2026.

Note that this report is separate to the proposed final Environmental Representative Report required to
be submitted to the Secretary for the Sydney Metro — City and Southwest, Chatswood to Sydenham,
which will cover the period from 1 January 2026 up to the confirmed date of construction completion.

ER notes that the Department of Planning, Housing, and Infrastructure has responded to Sydney Metro
on 8 May 2026 regarding Sydney Metro correspondence on 23 April 2026 related to construction
completion and reporting requirements under approval SSI-7400. While all other stations are finished,
Victoria Cross is expected to reach completion in Q2 2026, at which point Sydney Metro will formally
declare all construction works complete.

In accordance with conditions A24 and A27, the Department agreed that Environmental Representative
(ER) and Acoustic Advisor (AA) reporting will only cover the period leading up to that formal
confirmation. Sydney Metro will maintain existing arrangements for the Compliance Tracking Program
and Construction Compliance Reports under conditions A30 and A34.

Yours sincerely

Maulik Bapodara
Environmental Representative
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Cc: Sydney Metro: Hugh Chapman, Sam Fard, Ann Paterson, Emmanual Smith, Alice Pryke
AA: Available on Sydney Metro Website

Contractors: Available to Contractors on Sydney Metro Website

DPHI Compliance: Portal

DPHI Post Approvals: Available on Sydney Metro Website
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1. Sydenham to Bankstown — TSOM

Project Approval Contract Package EPL Environmental
Representative/s
SS1 8256 (S2B) Trains, Systems, JHLOR EPL 21147 — MTR Maulik Bapodara
Operation and continues to work under
Maintenance (TSOM) JHLOR CEMP, and subplans

Key Construction Activities During the Period

= Southwest corridor and stations
e Testing and commissioning related activities
e High speed testing and commissioning of trains
e Testing and commissioning of Public Announcement (PA) Systems (outside standard construction
hours), and Closed-Circuit Television (CCTV) Cameras at platforms
e Cable and field equipment installation including testing and commissioning for secondary egress

Key Construction Activities Look Ahead

= Southwest corridor and stations
e Testing and commissioning of field equipment
e Dynamic Train Testing activities
e Cable and field equipment installation including testing and commissioning for secondary egress at
all stations

ER Inspections

= No ER inspections were undertaken for TSOM sites in the period

Photos

= No ER inspections were undertaken for TSOM sites in the period

Endorsed Document/s

= ERreviewed and endorsed an out-of-hours application 4 Revision E for Public Announcement Systems
testing works on 18 June 2026. The OOHW application included testing of the PA system at various
locations during periods 1 and 2 outside standard construction hours for maximum of 2 nights per
week. The PA system testing was required to be undertaken at evening and night to coincide with
dynamic train testing.

Community Consultation

The monthly project related notifications were issued between 20 and 30 May 2026.

Non-compliance/ Incidents or Repeat Complaints

Sydney Metro has been providing summaries of complaints to DPHI weekly and a summary to the ER.
Responses to each complaint have been noted in each complaint report, with follow up actions often
defined in revised reports. Key or repeat items of note are discussed below for the respective projects.

There were no incidents for TSOM reported to the ER under condition A36 of SSI 8256.
No non-compliances were raised by the ER, Sydney Metro or reported to the ER during the reporting period.
No complaints were received in the reporting period.

Unrelated Project complaints:
= No unrelated project complaints were received during the reporting period.

Audits

= No audits were undertaken during this reporting period.

Looking Forward — Core Focus Areas

=  Works at platforms within proximity of heritage listed stations
= Testing and commissioning of trains and trial running between Sydenham and Bankstown
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2. Southwest Metro Corridor Package 3 (SWM3) JHLOR

Project Approval Contract Package EPL Environmental
Representative/s
SS1 8256 (S2B) Southwest Metro Corridor Package 3 (SWM3) #21147 Maulik Bapodara
JHLOR
Key Construction Activities - During the Period
General:

=  Minor works for various disciplines including security gates, CCTV surveys for drainage, earthing and
bonding electrical works ongoing

= Pedestrian and cyclist bridge installation within rail corridor near Ness Street, Dulwich Hill completed

= Charles St — Overhead Crash Beam installation ongoing

= Victoria Road — Pedestrian and cyclist path works ongoing

= Vegetation management for line of sight completed

=  Planning underway for future vegetation trimming works for CIDS/ODS blind spots

All Corridor Stations (summary):

= Services install. Gutter/down pipe installation, UGL wiring & testing of platform doors, internal fit out
and painting completed, Hyundai Movex defect works

= |[nstallation of brackets and containment completed

= |nstallation of bird proofing

= Continued installation of tiles at all platforms between Sydenham and Bankstown

Track Works:
= Various inspections — maintenance (ballast, sleepers & rail), platform gauging survey
= Sundry item rectification — cleanup around swale drains, overhead plinths/bases, ballast edges etc

Other works:

= Canterbury Compound - Site offices and amenities in operation, ongoing fuel and gas storage

= North Terrace Compound, Bankstown has been demobilised

= Belmore Triangle - Laydown area operations ongoing including material stockpiles, concrete and liquid
waste management

=  Punchbowl Station - Platform works completed, landscaping works and retaining wall works completed,
area opened to public

= Campsie — Secondary egress works completed, utilities works ongoing

=  Marrickville Station — Secondary egress works completed

= Canterbury Station — Secondary egress works completed

= Lakemba Station — Platform and landscaping works completed

= Belmore Station — Platform works completed, secondary egress works ongoing

=  Wiley Park - Platform works completed

=  Dulwich Hill Station — Platform works completed, site amenities have been demobilised, plaza opened
to public

= Hurlstone Park Station — Secondary egress works ongoing

=  Bankstown Station — Plaza works completed, area opened to public. Platform works completed.

=  Vegetation and weed management within the rail corridor

= Stockpile management including waste classification, waste tracking, load-in / load-out, management of
site accesses and truck routes

Key Construction Activities Look Ahead

= Secondary egress works at all locations
= Charles Street Overhead Crash Beam installation

= Survey and defect inspections at all stations
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= Testing and commissioning between Sydenham and Bankstown

ER Inspections

ER inspections are now conducted monthly based on the risk profile. One ER inspection was conducted in
the reporting period on 16 June 2026. No issues were raised during the ER inspection.

Photos

R L

Figure 1 — Canterbury Station — Secondary egress
works completed.

Figure 2 — Charles St — Overhead Crash Beam
(OHCB) works underway. Piling completed.
Concrete pouring and bridge wing wall works
ongoing.

= >

Figure 3 — Ness Street, Dulwich Hill — Pedestrian and
Cyclist Bridge installation completed.

Figure 4 — Dulwich Hill Station plaza -

works underway.

landscaping
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Figure 5 — Marrickville - Drainage swale and active
transport link footpath works in progress.

Figure 6 — Canterbury Station — Landscaping works
completed.

Endorsed Document/s

The following documents were reviewed and endorsed by the ER:
=  Compliance Tracking Report (CTR) Q3 Q4 2025 - Final — 11 June 2026

Community Consultation

The monthly project related notifications for June 2026 were issued between 20 and 30 May 2026. Project
specific consultation was undertaken with the affected communities regarding out-of-hours works

between 20 and 25 May 2026.

Non-compliance/ Incidents or Repeat Complaints

Summaries of CSW complaints are now received on a weekly basis. Complaints are discussed where relevant

below.

No NCRs were raised by the ER or Sydney Metro or reported to ER and SM by JHLOR:
There were no incidents reported to the ER under Condition A36 of SSI 8256.

No Class 3 environmental incidents related to JHLOR were reported.

The ER is aware of the following complaints related to SWM3 package.

=  One complaint related to noise and vibration during out-of-hours works at Campsie

The number of complaints decreased in comparison to the previous month due to a decrease in works.

Unrelated SWM3 Project complaints:

=  One complaint unrelated to Sydney Metro activities was received at Canterbury regarding noise from a

work vehicle during the reporting period.

Audits

No audits were undertaken during this reporting period.

Summary of Environmental Performance

Environmental risks are generally associated with out of hours works during possessions and maintaining
compliance with the Tree Report during the security fence installation. Actions raised during ER inspections
are closed out within the agreed timeframe with useful supporting documentary evidence provided.

Leaders in Environmental Consulting



HBI Healthy Buildings International Pty Ltd

Looking Forward — Core Focus Areas

= Handover discussions between contractors

= Platform works and heritage items handover to MTS

= Qverhead Crash Beam installation at Charles St, Canterbury adjacent to VIVA fuel pipeline and heritage
listed bridge wingwall

= Management of noise and vibration during out-of-hours works including rail shutdown possessions

Leaders in Environmental Consulting 8
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3. Errant and Hostile Vehicle Mitigation Treatments (EHVMT)

Project Approval Contract Package EPL Environmental
Representative/s

SSI 8256 (S2B) Errant and Hostile Vehicle Mitigation Treatments No EPL Maulik Bapodara
(EHVMT)
Martinus Rail

Key Construction Activities - During the Period

Construction Activities:

General:

¢ Defect and maintenance works

e Electrolysis testing and monitoring works within the rail corridor

Key Construction Activities Look Ahead

=  General defect and maintenance works

ER Inspections

= ER inspections are undertaken based on scope/risk levels of the activities. No ER Inspection was
undertaken since January 2026 due to majority of the works having been completed.

Photos

No ER inspections were undertaken in the reporting period.

Endorsed Document/s

There were no documents endorsed during the reporting period.

Community Consultation

The June Monthly Update notifications were issued in late May 2026.

Non-compliance/ Incidents or Repeat Complaints

Since commencement of City metro services passenger operations on Monday 19 August 2024, Sydney Metro
is now providing summaries of CSW complaints on a weekly basis (was provided daily until 16 August 2024)
to DPHI and ERs covering complaints related to remaining construction works.

There were no non-compliances raised by the ER or reported to the ER during the reporting period.
There were no incidents reported to the ER under Condition A36 of SSI 8256.

There were no Class 3 environmental incidents reported to the ER during the reporting period.

= No SWM4 related complaints were reported in the reporting period.

Unrelated SWM4 Project complaints:

= No unrelated project complaints were received during the reporting period.

Audits

No audits were undertaken during this reporting period.

Looking Forward — Core Focus Areas

= Six-monthly CEMP and Subplans review

= CTR Q3-Q4 2025 ER Endorsement

= (CTRQ1-Q2 2026 ER review

= Construction Monitoring Report ER review
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4. Sydney Metro Retained Obligations (SM)

Project Approval Contract Package EPL Environmental
Representative/s
SSI 8256 (S2B) Sydney Metro Retained Not applicable Maulik Bapodara
Obligations (SM) Jo Robertson

Key Construction and other Activities

Completion of CSSI-7400 related works except for Victoria Cross Station.
Ongoing works related to dynamic testing related activities for Southwest including variable speed testing
of the metro trains

ER Inspections

There were no inspections undertaken.

Endorsed Document/s

No documents requiring ER endorsement were developed during this period.

Non-compliance/ Incidents or Repeat Complaints

Since commencement of First Passenger Service on the City portion of CSW, Sydney Metro now provides
summaries of CSW complaints on a weekly basis to DPHI and ERs covering complaints related to remaining
construction works. Key or repeat items of note are discussed below for the respective projects, where
applicable or under respective CSW packages.

No complaints were reported to the ER during the reporting period.
No incidents were reported to the ER during the reporting period.

Two non-compliances were raised by SM on 10/06/2026 with regards to CoA B10 (CSSI 8256) and CoA B11
(CSSI 7400). No other non-compliances were raised by the ER/SM or reported to the ER during the reporting
period.

Audits

No audits were undertaken during this reporting period.

Looking Forward — Core Focus Areas

= CTRs for Q3Q4 2025 for SSI7400 and SSI8256 SM retrained obligation sections

» Testing and Commissioning between Sydenham and Bankstown

= Collaborating with MTR and MTS to ensure the required documents are ready for the First Passenger
Service.
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5. Statement of Limitations

Healthy Buildings International (HBI) has prepared this report in accordance with the requirements of
Condition A24(l) of the Sydney Metro Condition A26(j) of the Sydney Metro Conditions of Approval (CSSI
17_8256).

The report is for the sole purposes of Department of Planning, Housing and Infrastructure (DPHI) and
Sydney Metro. It has been prepared based on generally accepted practices and standards at the time it
was prepared. No other warranty, expressed or implied, is made as to the professional advice included in
this Report. This report did not assess any aspects relating to safety.

Where the Report indicates that information has been provided to HBI by third parties, HBI assumes no
liability for any inaccuracies in or omissions to that information.

This Report was prepared based on the conditions encountered and information reviewed for the period
of reporting. HBI disclaims responsibility for any changes that may have occurred after this time.

This Report should be read in full. No responsibility is accepted for use of any part of this report in any
other context or for any other purpose or by third parties. This Report does not purport to give legal
advice. Legal advice can only be given by qualified legal practitioners.

Except as required by law, no third party may use or rely on this Report unless otherwise agreed by HBI in
writing. Except as specifically stated in this section, HBI does not authorise the use or findings of this
Report by any third party.

To the extent permitted by law, HBI expressly disclaims and excludes liability for any loss, damage, cost
or expenses suffered by any third party relating to or resulting from the use of, or reliance on, any
information contained in this Report. HBI does not admit that any action, liability, or claim may exist or
be available to any third party.
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