

NSW Planning ref: SSI-7400-PA-617

██████████
Senior Environment Manager
Sydney Metro
PO Box K659
Haymarket, NSW, 1240

20 June 2025

Subject: Sydney Metro City & Southwest - Chatswood to Sydenham – Chatswood - Nelson Street Bridge Removal – Implementation of Alternative Pedestrian & Cycle Access

Dear ██████████,

Thank you for your letter, *Sydney Metro, SSI 7400 CoA E95 - Nelson Street Bridge Removal – Implementation of Alternative Pedestrian & Cycle Access Assessment*, dated 30 April 2025, requesting an extension of time to deliver the Mowbray Road Shared Path (MRSP) required by Condition E95 of SSI-7400.

I note that an extension has been previously granted to deliver the MRSP (PA-539, issued 19 July 2024).

As nominee of the Planning Secretary, I approve the extension of time to deliver the MRSP under Condition E95 of SSI-7400 to 31 December 2025.


Given the ongoing impacts on pedestrians and cyclists in the locality since 2018, I have found it necessary to issue the following direction to Sydney Metro under Condition A5 of SSI-7400 as nominee of the Planning Secretary.

Direction 1: Fully deliver the MRSP as detailed in the *Nelson Street Bridge Removal – Alternatives Assessment* (Rev 10, dated 04 August 2022) by 31 December 2025.

Please ensure this letter is published on the project website as soon as possible.

If you have any enquiries, please contact [REDACTED] at [REDACTED]

Yours sincerely,



[REDACTED]

Director
Infrastructure Management

As nominee of the Planning Secretary