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Acknowledgement 
of Country

Front cover: Roscoe, whose image features at the station, is a local dancer with the Brolga Dance 
Company. The work is part of the Footprints on Gadigal Nura artwork by Aboriginal artist, Nicole Monks, 
2023, at Waterloo Station. Roscoe’s photo is by Wayne Quilliam.

Sydney Metro acknowledges the traditional custodians of the land 
on which we work and live.

We pay our respects to Elders past and present and celebrate 
the diversity of Aboriginal people and their ongoing cultures and 
connections to the lands and waters of NSW.

Many of the transport routes we use today – from rail lines, to roads, 
to water crossings – follow the traditional Songlines, trade routes and 
ceremonial paths in Country that our nation’s First Peoples followed 
for tens of thousands of years.

Sydney Metro is committed to honouring Aboriginal peoples’ cultural 
and spiritual connections to the lands, skies and waters and their rich 
contribution to society.
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01 Foreword 
From the Chair and the Chief Executive

Peter Regan PSM
Chief Executive,
Sydney Metro

Gail Pemberton
Chair,
Sydney Metro Board

On behalf of Sydney Metro, we are pleased to  
present the 2025–2026 update to our Corporate Plan 
for 2024–2028. 

The momentum at Sydney Metro remains strong, 
following the successful opening of the M1 Line city 
extension. The overwhelmingly positive response 
from both Sydneysiders and visitors has far exceeded 
expectations, underscoring the network’s reliability, 
efficiency, and ease of use. As we move forward, 
our focus now shifts to further expanding rapid 
transport access across the city, with the Sydenham 
to Bankstown extension under construction. Despite 
recent industrial impacts, we are progressing towards 
testing and commissioning, ensuring that our services 
continue to meet the growing demands of  
Sydney’s population. 

The city extension has continued our expanding focus 
from a developer of the metro network to also being 
a service provider and long-term asset manager as 
more of the metro system opens up for passenger use. 
We are applying the invaluable lessons learned from 
the M1 Line to enhance operational readiness for our 
Southwest, Western Sydney Airport and West projects. 

This approach is designed to ensure that we deliver 
a seamless, reliable, and world-class experience for 
passengers from day one. 

As part of our extensive infrastructure delivery 
program we are also progressing the remaining 
procurement for the Sydney Metro West project. 
This involves multiple contracts, to deliver stations, 
rail infrastructure, operations and maintenance in 
collaboration with industry partners. 

Addressing Sydney’s housing needs remains a  
critical priority for all levels of government, and 
Sydney Metro plays a pivotal role in this effort. By 
integrating transport infrastructure with urban 
development, we are helping to create vibrant and 
sustainable communities. 

We continue to deliver our strategy and commitments 
in a highly dynamic environment. Ongoing global 
economic uncertainties, fluctuating supply chain 
pressures, and inflationary effects continue to impact 
Australia’s economy and, by extension, infrastructure 
projects like Sydney Metro. These economic conditions 
necessitate our continued focus on cost efficiencies 
and prudent financial management.

At the heart of all our initiatives is our commitment to 
our people. We remain dedicated to fostering a safe, 
collaborative environment where individuals thrive 
and work together to deliver world-class transport 
services, driving the intergenerational benefits 
promised by our projects. 

We look forward to sharing our progress in the  
Sydney Metro Annual Report, as we continue to 
transform Sydney’s transport network for  
generations to come.
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Metro train.

Sydney 
Metro at 
a glance
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Our assets
During the life of this plan our asset base will grow as more lines open for passenger services.

Our operational assets  
June 2025

Our expected operational assets 
by June 2028

Our operational assets  
June 2025

Our expected operational assets 
by June 2028

52 kilometres  
of twin tracks between  

Tallawong and Sydenham

66 kilometres 
of twin tracks between 

Bankstown and Tallawong
23 kilometres  

of twin tracks between 
St	Marys	and	Bradfield

13 
bike parking  

facilities

19 
bike parking  

facilities

31 kilometres  
of tunnels

40.3 kilometres  
of tunnels

45 
trains 

80 
trains 

21 
metro accessible  

stations

37 
metro 

accessible stations

4,186 commuter  
parking spaces

5,700 
commuter  

parking spaces

4 kilometres  
viaduct 

and bridges

7.5 kilometres  
viaduct  

and bridges

16 
power substations

21 
power substations

2  
stabling and  

maintenance facilities

3  
stabling and  

maintenance facilities

vertical transport
87 lifts

153 escalators

vertical transport
127 lifts

184 escalators

Sydney Metro Sydney Metro at a glance
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Progress made towards our goals 

Passengers1

Customer satisfaction

98%5

On time performance

99.55%

Delivered services

98.90%

Customer perception of  
safety and security

98%5

Our people2

Women in leadership

39.6%

People Matter Employee Survey 
engagement score 

70%

Aboriginal and Torres Strait Islander 
employees

2.5% 

Employees with disabilities 

3.9%

Our impact on communities 
and the environment3 

Positive community sentiment  
towards Sydney Metro 

74%

Carbon neutral commitment 
Western Sydney Airport project

on track 

Clean spoil reuse

100% 

Portland cement replacement 
across projects

42%

Carbon reduction across projects 
on track to achieving 20% target

Our delivery partners4

Since works started on constructing 
the metro, our projects have supported 
a combined workforce of more than 
120,000 people.	We	are	focused	on	
leaving a lasting impact on the  
NSW construction sector by increasing 
workforce diversity and skilling the 
next generation of construction 
workers. To date our project delivery 
partners have supported:

28,691 s workers participating in  
skills development training

 2,419 s apprentices

5,611 s women in non-traditional
 s trades or occupations

2,820 s Aboriginal people

 19,015 s employees under 25
1  Data as at 30 June 2024
2  Data as at 30 June 2024
3 Data as at 30 June 2024
4 Data as at 30 June 2024
5 Data as at November 2024

Sydney Metro Sydney Metro at a glance
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Our 
business
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3.1 Our purpose and strategy
Sydney Metro is Australia’s largest rail infrastructure 
program, delivering Australia’s most technologically 
advanced railways, and is Australia’s only fully 
accessible, driverless train service. 

We are a NSW Government agency, established on 
1 July 2018 under the Transport Administration Act 1988 
(TAA). We are responsible for stewarding a portfolio of 
projects and operations exceeding $60 billion. 

Transport priorities, strategies and plans set the 
vision, directions and principles for passenger mobility 
in NSW, guiding transport investment over the 
longer term. The metro network in Sydney delivers 
the necessary step change in rail infrastructure to 
deliver the NSW Government’s aim of 30-minute cities. 
By providing safe, fast and frequent, turn-up-and-go 
services, Sydney will be an easier and faster place to 
get around, and destinations across Greater Sydney 
will be more accessible. 

This document outlines our strategy to deliver 
Australia’s largest rail infrastructure project as part 
of the NSW Government’s integrated public transport 
system. Our plan supports delivery of the 
NSW Government’s five immediate priorities  
for transport:

1. A safe, equitable and integrated transport system 
Travel across modes is integrated, with more 
options for people to travel where, when and how 
they want.

2. Restoring reliability and increasing patronage 
Services are reliable, disruptions are managed well, 
and more people across NSW are choosing public 
transport more often.

3. City shaping and precinct making 
Transport hubs are vibrant places for people, and 
communities are connected to jobs, education, 
health and housing.

4. Local manufacturing and jobs 
Supporting the growth of local manufacturing and 
jobs through the way we design, build and deliver 
new transport fleet and infrastructure projects.

5. Respecting and re-engaging our entire workforce 
Everyone who delivers transport services is valued 
and engaged and feels proud to be part of the 
transport system.

Transport Outcomes
In addition to the NSW Government’s five immediate 
priorities, Transport strategies and plans are informed 
by four Transport Outcomes. These describe the value 
we are seeking to achieve for customers, communities, 
the people of NSW and the people of Transport.

Connecting people  
safely and reliably

Communities and places 
are sustainable, healthy 
and resilient

Enabling a prosperous  
and inclusive NSW

Thriving people doing  
meaningful work

Sydney Metro Our business
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3.2 Our mission, vision and values

Our mission
To deliver Sydney an easy to use, integrated metro and 
vibrant, productive precincts that together improve 
liveability for our communities now and in the future.

Our vision
To transform Sydney with a world-class metro.

Our values
Our values are the compass that guide us as we work 
together to navigate the challenges and opportunities 
ahead of us.

Sydney Metro’s corporate values

We think ‘safety’ and act 
safely. We strive for a healthy 
work–life balance and extend 
our caring approach to each 
other, the environment, and the 
community in which we work. 

We are leading edge,  
creative and forward thinking. 
We deliver sustainable and 
innovative solutions. We are 
committed to our continuous 
improvement to deliver 
effective outcomes.

We create positive relationships, 
proactively solve problems 
and achieve goals with our 
customers, stakeholders and 
partners and each other.

We take pride in being 
customer-centric. We are 
efficient and adaptable and 
make timely, risk-informed 
decisions. Together, we aim for 
excellence in delivery and a 
sustainable future.

We listen and act with integrity, 
respect decisions and opinions 
of others and promote mutual 
respect and trust.

We support each other to 
meet priorities, delivering 
outcomes for our passengers 
and stakeholders. We are 
accountable, adaptable and 
always ready to take ownership.

Sydney Metro Our business
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3.3 What we do 
Sydney is a global city that will experience significant population and employment 
growth in the coming decades. Sydney generates more than one-fifth of Australia’s 
gross domestic product, competing with other international cities in the region as a 
home for global investment. The city is one of the most liveable cities in the world and 
is home to around 5.45 million residents6 and more than 594,000 small businesses.7 

Investment in Sydney Metro as part of an integrated public transport system is 
playing an important role in supporting this growth, ensuring Sydney’s future 
liveability and global competitiveness. Sydney Metro is increasing the resilience 
and capacity of Sydney’s public transport network, improving accessibility and 
liveability in central Greater Sydney and laying the public transport foundations 
for Western Sydney.

Sydney Metro will deliver a step-change increase in public transport capacity right 
across Greater Sydney, allowing people to easily access a wide range of places and 
services within 30 minutes of home – including jobs, health and education facilities, 
and cultural and leisure destinations. New metro stations will be vibrant hubs for local 
communities, with new places to live, work and play and activated public spaces for 
people to enjoy as well as stimulating more housing in the surrounding area.

Our legislated mandate
Our principal objectives are to deliver safe and reliable metro passenger services 
in an efficient, effective and financially responsible manner, and to facilitate and 
carry out the orderly and efficient development of land in the locality of metro 
infrastructure. Our other objectives are to: 

1. be a successful business and, to that end: 

a. operate at least as efficiently as any comparable business, and 

b. maximise the net worth of the State’s investment in the metro 

2. exhibit a sense of social responsibility by having regard to the interests 
of the community in which we operate 

3. where our activities affect the environment, conduct our operations in 
compliance with the principles of ecologically sustainable development 
contained in section 6(2) of the Protection of the Environment  
Administration Act 1991.

Our core activities to achieve our mandate are: 

Future extensions – we develop business cases to provide government with 
proposals to invest in new integrated transit infrastructure that makes the 
transport network more resilient to improve the liveability of communities 
and creates economic opportunity. 

Project delivery – we procure, set standards, oversee and assure the planning, 
design, construction and commissioning of rail and precinct infrastructure. 

Operations – we procure and oversee contracted operators to deliver safe and 
reliable passenger services and maintain operational assets. 

Property and placemaking – we collaborate to create, deliver and manage attractive, 
vibrant and connected places where people want to live, work, play and learn. 

People and relationships – we grow capabilities and relationships to enable the 
efficient and effective delivery of our core products and services. 

The outcomes we are working towards

Central to  
Bankstown

Westmead to 
Sydney CBD

Bankstown to  
Macquarie University

Less than

minutes

Less than

minutes

Less than

minutes

More than 10,500 residential 
dwellings in the planning and 
construction pipeline8

Our contribution to Sydney’s  
public art will grow from  
18 to 44 installations by 2028

30 30 60

6  Australian Bureau of Statistics: Estimated population June 2023 
7  Australian Small Business and Family Enterprise Ombudsman: Location of Australia’s small business by state and territory
8 Further dwellings are in the pre-planning stages on both the Sydney Metro Western Sydney Airport and Sydney Metro West alignments

Sydney Metro Our business

https://www.abs.gov.au/statistics/people/population/regional-population/latest-release#:~:text=Capital%20cities-,Population%20change,%25)%20and%20Adelaide%20(1.1%25
https://www.asbfeo.gov.au/small-business-data-portal/location-australias-small-businesses-state-and-territory#:~:text=There%20were%20591%2C274%20small%20businesses,all%20small%20businesses%20in%20NSW
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Outcomes Outputs Business activities

Inputs

 

Ongoing planning, construction, operation and maintenance
of driverless rail infrastructure and integrated precincts  

Strategic objectives and key measures

1 2 3

 

Our business model
This diagram provides an overview of how we create 
and sustain value to deliver Sydney an easy to use, 
integrated metro and vibrant, productive precincts 
that together improve liveability for our 
communities now and in the future.    

Delivering and operating
metro passenger services
– Business cases developed 

to meet transport needs
– Property acquisition
– Planning process and 

approvals
– Designing to standards 

and passenger needs 
– Procurement and 

tendering
– Constructing the metro 

via third-party contracts 
– Network integration
– Operational readiness and 

commissioning
– Asset management
– Operator oversight
– Rail corridor management

Provide a high-quality passenger 
and place experience
– Customer satisfaction
– On time performance
– Delivered services
– Customer perception of 

safety and security 

Position the organisation 
for continued success
– Employee work-related injury 

and illness severity
– PMES engagement score
– Workforce diversity

Enable environmental and 
social outcomes 
– Community sentiment score
– Zero emission electricity for operations
– Reduction of carbon construction emissions
– Environmental compliance and incidents

Drive financial responsibility
– Total expenditure
– Capital expenditure

Plan, design and build to 
shape the future
– Contractor work-related injury 

and illness severity
– Customer perception ease of 

connection with other modes
– Australian and New Zealand small 

and medium enterprises engaged
– Aboriginal procurement activity 

Sydney Metro activities 
can be divided into 
five categories:

• Future extensions
• Project delivery 
• Operations and 

customer service 
• Property and 

place making
• People and relationships 

Property development and
precinct management
– Connecting with Country 

embedded in precincts
– Master planning 

precincts for growth and 
sustainability

– Retail and secondary 
revenue

– Property development 
and divestment strategies

– Residential planning 
– Recognition of local 

heritage

Metro’s enabling and 
support functions play an 
important role in building a 
sustainable business
– Risk and assurance
– Health and safety
– Human resources
– Finance
– Commercial and 

procurement
– Digital technology, 

information and data
– Legal and compliance
– Communications and 

engagement
– Government services
– Strategy and governance
– Environment and 

sustainability
– Enterprise security  
– Engineering and design

Natural capital
– Certified environmental 

management systems
– Renewable energy offsets
– Carbon reducing 

construction methods
– Environmental protection
– Attainment of recognised  

sustainability ratings for 
our projects to drive  
higher environmental  
standards

Social and
relationship capital
– Community engagement 

activities on our projects
– Stakeholder engagement 

activities, including 
supplier events

– Government relations
– Social procurement 

program 

Human capital
– Health and safety systems
– Culture 
– Training, talent 

management and 
workforce planning 
programs

– Diversity and wellness 
programs

– Experienced and skilled 
leadership 

Intellectual capital
– Enterprise risk

management framework
– Contract management
– Engineering and design 

standards and 
methodologies

– Internal polices, procedures 
and governance processes

– Digital innovation and 
enablement framework

– Regulatory compliance

Productive capital
– Rolling stock
– Stations
– Track and signals
– Tunnels, viaducts and 

bridges
– Maintenance and stabling 

facilities
– Power substations and 

transmission lines
– Operating systems
– Commuter car parking and 

bike storage
– Office buildings

Financial capital
– Business case investment 

decision
– Annual budget allocation
– Secondary revenue
– Public private partnerships

• Connecting people safely and reliably 
• Communities and places are sustainable, healthy and resilient 
• Enabling a prosperous and inclusive NSW
• Thriving people doing meaningful work

Sydney Metro Our business
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Connecting with Country 

The Aboriginal population is diverse. The Sydney 
Basin, where we construct and operate, is a complex 
space grappling with the added challenge of being 
the first site of colonisation and of the intensity of 
the place-taking process that has happened. We are 
proud to have used our Metro Western Sydney Airport 
and Metro West projects to pilot the Connecting with 
Country Framework prepared by the NSW Government 
Architect. The framework encourages everyone 
involved in delivering government projects in NSW to 
take up the challenge of thinking differently, working 
differently, and making decisions that appropriately 
prioritise Country.

Our involvement has provided the opportunity to be 
guided by traditional owners and holders of knowledge 
in developing our understanding of the Country 
through which Metro Western Sydney Airport and 
Metro West will travel and embed this understanding 
more broadly across the organisation. We have taken 
an approach that seeks to respond to Country in our 
projects and operations through expression in a variety 
of ways including architecture, landscape, public art, 
sustainability, materials, colour, public events, heritage 
interpretation, engineering, our interactions with 
community and other activities.

Artwork – Tracks, Maddison Gibbs, 2023, Canterbury Station.

Sydney Metro Our business
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Our services 

We are progressively delivering a new rapid transport 
system for Greater Sydney. The M1 Line, Australia’s 
first fully accessible and driverless train began 
operations on 26 May 2019, originally running between 
Tallawong and Chatswood, before the line was 
extended on 19 August 2024 to Sydenham.

M1 Line

Location 52 kilometre line running from 
Tallawong to Sydenham

First passenger 
service

26 May 2019 
Tallawong to Chatswood

19 August 2024  
Chatswood to Sydenham

Stations Tallawong, Rouse Hill, 
Kellyville, Bella Vista, 
Norwest, Hills Showground, 
Castle Hill, Cherrybrook, 
Epping, Macquarie University, 
Macquarie Park, North Ryde, 
Chatswood, Crows Nest, Victoria 
Cross, Barangaroo, Martin Place, 
Gadigal, Central, Waterloo  
and Sydenham.

Commuters at Chatswood Station.

Sydney Metro Our business
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Sydney Metro City & Southwest

Location 30-kilometre metro line extending from the end of the Metro 
North West Line at Chatswood, under Sydney Harbour, through 
the CBD and southwest to Bankstown.

Stations Crows Nest, Victoria Cross, Barangaroo, Martin Place, Gadigal, 
Central, Waterloo, Sydenham, Marrickville, Dulwich Hill, 
Hurlstone Park, Canterbury, Campsie, Belmore, Lakemba, 
Wiley Park, Punchbowl, Bankstown.

Integrated 
transport 
benefits

Increases capacity and improves transport network resilience by 
providing an alternative mass transit mode through the CBD.

Reduces crowding at key stations, including Central, Town Hall, 
Wynyard and North Sydney. 

Alleviates congestion at Wynyard and Martin Place train stations 
and improves access to the northern part of the Sydney CBD, the 
Rocks and Barangaroo’s growing waterfront precinct.

Stations along the T3 Bankstown Line currently have a train 
every six to 15 minutes in the morning peak. When Sydney Metro 
services start, there will be a train every four minutes in the peak 
in each direction. Capacity will increase with Sydney Metro being 
able to move 17,000 people an hour on the Bankstown Line in 
each direction compared to the suburban train system which can 
move around 12,000 passengers an hour.

Replacing the T3 Bankstown Line with a new stand-alone metro 
line will also provide more reliable journeys for rail passengers 
across Sydney by removing the current bottleneck that occurs as 
the T3 merges with other railway lines close to the Sydney CBD.

Precinct 
highlights

Integrated station developments at Crows Nest, Victoria 
Cross, Martin Place and Gadigal will unlock the potential of 
Sydney as a growing global city. These developments will 
deliver new stations combined with commercial buildings, 
homes, community facilities, retail space and better 
pedestrian connections.

The metro station at Waterloo is the catalyst for renewal of  
the surrounding precinct.

Project 
announcement

2014

Construction 
commencement

2017

Budget $21.6 billion

Estimated 
opening

Stage 1 Chatswood to Sydenham completed 
(opened on 19 August 2024)

Stage 2 Sydenham to Bankstown – 2026

Key milestones 
2025-26

• Progress Dynamic Testing of Metro trains between 
Sydenham and Bankstown 

• Progress construction of new Bankstown Station  
and precinct

Our current construction projects 
We currently have three projects under construction.

Sydney Metro Our business
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*All images are artist's impressions, indicative only and subject to design development.
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City and Southwest Line – Developing locales and districts
Sydenham to Bankstown services commence 2026

*

Bus

Light rail

Taxi/point-to-point transport

Kiss and ride

Park and ride

Active transport (walk/cycle)

Transport Oriented Development –
accelerated precincts

Transport Oriented Development SEPP

P

KEY

Campsie Station 
Station serves as a bustling transportation 
hub in the vibrant suburb of Campsie, 
offering seamless connectivity to various 
parts of Sydney and beyond.

*

Hurlstone Park Station 

A transport hub in the vibrant suburb 
of Hurlstone Park, offering seamless 
connectivity to various parts of Sydney 
and beyond.

*

Dulwich Hill Station 

A modern and accessible station providing 
convenient access to nearby amenities, 
businesses, and cultural attractions.

*

Bankstown Station 
A revitalised transport precinct in the heart of 
Bankstown supporting improved connections 
and development of the surrounding area.

*

Wiley Park Station 
A revitalised transport hub, linking 
commuters to diverse destinations both 
within the city and beyond its borders.

*

Lakemba Station 
A community-centred precinct that 
contributes to the character and identity 
of Lakemba as a diverse local centre, well 
connected by new transport.

*

Punchbowl Station 
A community-centred precinct that 
contributes to the character and identity 
of Punchbowl as a diverse local centre, 
well connected by new transport.

*

Belmore Station 
A vital link connecting commuters to 
various destinations within the city and 
beyond.

*

Canterbury Station 

Enhanced accessibility and mobility for 
commuters while contributing to the 
overall development and connectivity of 
the region.

*

Marrickville Station 
A residential precinct, well connected 
to Sydney’s key employment and leisure 
destinations.

*

Sydney Metro Our business
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Sydney Metro – Western Sydney Airport

Location 23-kilometre new railway connecting Sydney’s public 
transport system at St Marys to the new Western Sydney 
International (Nancy-Bird Walton) Airport and the Western 
Sydney Aerotropolis at Bradfield.

Stations St Marys, Orchard Hills, Luddenham, Airport Business Park, 
Airport Terminal, Bradfield.

Integrated 
transport 
benefits

The new metro rail will become the transport spine for Greater 
Western Sydney, connecting communities and travellers with 
the new Western Sydney International (Nancy-Bird Walton) 
Airport and the growing region. 

Precinct 
highlights

The metro station at St Marys will be the catalyst for  
urban renewal.

Vibrant new communities will be centred around Orchard Hills, 
Luddenham and Bradfield stations.

Project 
announcement

March 2018

Construction 
commencement

2020

Budget $11 billion

Estimated 
opening

The target opening of this line is aligned to the start of 
passenger services at Western Sydney International Airport. 
Delays are expected due to industrial and supply chain impacts 
and the NSW Government will keep the community updated.

Key milestones 
2025–26

• Progress construction of track and stations 

• First trains delivered to Sydney after manufactureAn artist’s impression of Airport Terminal Station.

Sydney Metro Our business
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Western Sydney Airport Line – The transport spine for Greater Western Sydney

Train 

Bus

North Shore & Western Lines

Taxi/point-to-point transport

Kiss and ride

Park and ride

Active transport (walk/cycle)

Transport Oriented Development SEPP

P

KEY

*All images are artist's impressions, indicative only and subject to design development.

P
Orchard Hills Station
A future residential, commercial and mixed-use 
precinct, helping to transform the area into a compact, 
high-amenity and walkable new community.

*

Airport Terminal Station
A	station	will	enable	easy	and	efficient	access	to	the	
new Western Sydney International Airport.

*

Airport Business Park Station
A major employment and services precinct within the 
Western Economic Corridor.

*

P

Bradfield Station
A major transport interchange, in the heart of the future 
new central business district.

*

P
Luddenham Station
A future employment, research and knowledge-based 
precinct along with mixed-use residential development 
and green space.

*

P
St Marys metro station
A residential and employment precinct providing 
easy and accessible interchange with the existing 
T1 Western	Line.

*

Sydney Metro Our business
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Sydney Metro West

Location 24-kilometre underground line from Hunter Street in  
Sydney CBD to Parramatta and Westmead.

Stations Westmead, Parramatta, Sydney Olympic Park, 
North Strathfield, Burwood North, Five Dock, The Bays, 
Pyrmont and Hunter Street.

Integrated 
transport 
benefits

Sydney Metro West will double rail capacity between  
Greater Parramatta and the Sydney CBD.

Precinct 
highlights

Integrated station developments are proposed in the 
commercial heart of both Sydney (Hunter Street) and 
Parramatta CBDs.

The metro stations at Sydney Olympic Park and The Bays  
will be a catalyst for renewal.

Project 
announcement

November 2016

Construction 
commencement

2020

Budget $25.32 billion

Estimated 
opening

2032

Key milestones 
2025–26

• Tunnelling completed between City and Westmead

• Progress structure construction at station boxes.An artist’s impression of Hunter Street Station.

Sydney Metro Our business
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*All images are artist's impressions, indicative only and subject to design development.

Westmead metro station 
A well connected and accessible health and 
education precinct, and a revitalised living 
and employment centre.

*

Parramatta metro station
An employment, residential and cultural 
precinct in the heart of Parramatta’s CBD.

*

North Strathfield metro station
A living precinct, well connected to Sydney’s 
key employment and leisure destinations.

*

Sydney Metro West stations – creating places and precincts

Sydney Metro West 

Clyde stabling and maintenance facility 

Metro train

Train

Bus

Light rail

Light rail (planned or future) 

Western Line

Cumberland Line

Northern Line

Taxi/point-to-point transport

Kiss and ride

Active transport (walk/cycle)

Sydney Trains suburban network

KEY

Sydney Olympic Park metro station
A thriving urban precinct with a vibrant 
mix of homes, jobs, and open spaces 
within a premier destination for cultural, 
entertainment, recreation, and  
sporting events.

*

Five Dock Station 
A community-centred precinct that 
contributes to the character and identity 
of Five Dock as a diverse and vibrant local 
centre, well connected by new transport.

*

Pyrmont Station
A revitalised harbour-side precinct, enabled 
by the new metro station.

*

Hunter Street Station
A landmark station in the commercial  
heart of the Sydney CBD, unlocking 
connections and economic opportunities with 
Greater Parramatta connected by underground 
pedestrian links to the new Metro City & 
Southwest station at Martin Place and nearby 
Wynyard station for Sydney Trains services.

*

The Bays Station
A new mixed-use innovation precinct 
including employment, civic, retail and 
residential activities in a harbourside setting.

*

Burwood North Station 
A residential and employment precinct 
centred on Parramatta and Burwood roads, 
supporting Burwood as a strategic centre.

*

Sydney Metro Our business
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Future extensions 
Sydney Metro projects are designed to be 
incrementally extended into longer lines and/or to 
increase the number of passengers carried per hour, 
per direction with the introduction of additional fleet. 
This allows flexibility for strategic decision making to 
expand the metro network when the time is right.

We work with Transport for NSW (TfNSW) to support 
the development of integrated network plans that 
outline the NSW Government’s long-term vision for 
transport. These plans support government investment 
decisions and prioritise funding for detailed 
business cases that provide for the design, economic 
assessment, land use planning and cost estimation to 
inform an investment decision for construction.

Sydney Metro – Western Sydney Airport – Northern extension

Study area Connection between St Marys and 
Tallawong via Marsden Park and 
Schofields.

We are in the early planning stages. 
Final business cases will be used 
to inform the NSW Government’s 
decisions on investment priorities 
in the coming years.

An artist’s impression of St Marys Station.

Sydney Metro – Western Sydney Airport – Southern extension

Study area Connection between Bradfield and 
Leppington/Glenfield, and between 
Bradfield and Campbelltown/
Macarthur. The NSW Government 
is working with the Australian 
Government to evaluate an expanded 
southern corridor.

We are in the early planning stages.  
The final business case will consider rail 
options which will inform both the NSW 
and Australian governments’ investment 
priorities in the coming years.

An artist’s impression of Aerotropolis Station.

Sydney Metro Our business
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Our current property and place priorities 

Sydney Metro and TfNSW work closely with the 
Department of Planning, Housing and Infrastructure 
(DPHI) to prepare place-based plans that catalyse the 
renewal of precincts to deliver connected communities 
with environmental, economic and social outcomes 
that improve the city’s performance and deliver a 
return on the State’s investment.

Housing is one of the NSW Government’s top priorities. 
The Transport Oriented Development Program will 
deliver much needed housing around key transport 
hubs through state-led rezonings within 1200 metres 
of eight priority transport hubs and a new State 
Environment Planning Policy (SEPP) to increase the 
capacity for more mid-rise housing and mixed-use 
development within 400 metres of 37 transport hubs 
and town centres.

Metro stations included in the state-led rezoning 
program are Bankstown, The Bays, Bella Vista,  
Crows Nest, Kellyville and Macquarie Park. The new 
SEPP will apply to metro stations at Canterbury, 
Dulwich Hill, Marrickville, North Strathfield, St Marys, 
and Wiley Park.

In addition to stimulating increased housing supply 
in the catchment areas of our stations, our projects 
also directly contribute to housing. Over-station 
developments and the divestment of surplus land 
acquired to support the construction of our projects 
deliver both residential and non-residential space.  
To date more than 10,500 residential dwellings and 
nearly one million square metres of non-residential 
space have been submitted for planning approval 
with further dwellings and commercial space in the 
pre-planning stages on both the Sydney Metro Western 
Sydney Airport and Sydney Metro West alignments. 

Waterloo Station: View of the residential building and plaza 
looking west from Cope Street. Social housing (left rear), student 
accommodation (right rear) and southern station box buildings 
(front) at left of plaza. Station entrance at right of Cope Street plaza.

Sydney Metro Our business
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3.4 Our operating landscape

The major trends that are impacting our organisation and how we are 
responding to them through our strategy are outlined below.

9  NSW Climate Adaption Strategy
10 2021–22 NSW Intergenerational Report

Climate change mitigation 
and adaption

What this means

NSW is already experiencing the impacts of a 
changing climate, through changes to our everyday 
weather and the weather extremes that drive disasters, 
such as heatwaves, droughts, bushfires, storms and 
floods. The 2021–22 NSW Intergenerational Report 
highlights that natural disasters could cost the State 
between $15.8 billion and $17.2 billion per year 
on average by 2060–61.10 Sydney Metro is aligned 
with the NSW Government’s commitment to taking 
effective action on climate change and to making 
NSW more resilient to a changing climate.

Our response

The infrastructure we build needs to stand the test of 
time and be resilient to a changing climate. Climate 
change risk assessments are carried out for all Sydney 
Metro projects and findings are integrated into the 
design, construction and operation of all new assets. 

The scale of our projects also mean that we impact the 
environment. To reduce our impact, we take proactive 
steps to reduce energy consumption and our overall 
carbon footprint by implementing energy-efficient 
design, minimising the use of energy and embodied 
carbon associated with materials, achieving onsite 
renewable energy generation, and using zero emission 
electricity. We use third-party rating tools such as the 
Green Building Council of Australia’s Green Star and 
the Infrastructure Sustainability Council’s ratings to 
verify the sustainability performance of our projects 
against recognised industry benchmarks. 

Our significant presence in the Australian construction 
sector ideally places us to help accelerate the 
construction industry’s adaption to a zero carbon 
economy. By bringing together diverse stakeholders 
and supporting innovative solutions we are 
well positioned to act and set benchmarks for 
sustainable construction.

NSW Climate Adaption Strategy9 

1.4–1.6°C

Since the pre-industrial period, 
NSW has warmed by 

which is 1.4 times faster than 
the global average  

Sydney Metro Our business

https://www.climatechange.environment.nsw.gov.au/sites/default/files/2022-09/NSW%20climate%20change%20adaptation%20strategy_.pdf
https://www.treasury.nsw.gov.au/nsw-economy/2021-22-nsw-intergenerational-report
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Aligning housing and 
infrastructure delivery 

What this means

Housing affordability and availability is arguably the 
biggest single pressure facing the people of NSW. 
The resultant housing crisis in NSW, is driven by 
higher interest rates, escalating rental costs and an 
insufficient supply of social and affordable housing.

Infrastructure is a key enabler of increased housing 
supply, with timely provision critical to supporting 
housing delivery and creating communities that meet 
the needs of residents for years to come.

Our response

Sydney Metro is a catalyst for urban development 
and renewal. Our projects enable existing locations 
to be reimagined to support increased housing density 
by providing a rapid transit solution and seamlessly 
integrating with the broader public transport system. 
We are helping current and future residents of Greater 
Sydney to easily travel from where they live to work, 
play and learn. 

We are responding to the NSW Government’s 
commitment to increase housing supply by working 
closely with planning agencies to ensure our 
integrated station developments and surrounding 
precincts support the NSW Government’s Transport 
Oriented Development Program by having the right 
mix of services, amenity, and housing.

11  The fading Australian dream of home ownership – McCrindle

The cost of an average Sydney 
house has increased relative to the 
average income.11

1980s 2024

Five times a full 
time average wage

14 times a full time 
average wage
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https://www.planning.nsw.gov.au/policy-and-legislation/housing/transport-oriented-development-program
https://www.planning.nsw.gov.au/policy-and-legislation/housing/transport-oriented-development-program
https://mccrindle.com.au/article/the-fading-australian-dream-of-home-ownership/


Fluctuating global supply chain pressures  
have been a feature since COVID-19.12

Global Supply Chain Pressure Index 
January 2016 to December 2023

6

5

4

3

2

1

0

-1

-2

-3
20182016 2020 2022 2024

Corporate Plan | 2024–2028 | 1 July 2025 Update OFFICIAL 25

Economic uncertainty What this means

Uncertain economic conditions have 
been a feature of the global economy 
since the COVID pandemic. Domestic 
and global economic growth rebounded 
more strongly from the COVID pandemic 
than expected. By contrast, global 
supply chains took longer to recover. 
The strain that high demand put on 
supply chains, alongside the disruptions 
to energy and food markets exacerbated 
by Russia’s invasion of Ukraine, drove 
inflation to multi-decade highs in many 
countries. Central banks across most 
major advanced economies, including 
Australia, responded by raising interest 
rates sharply to return inflation to more 
acceptable levels. 

A sustained high level of infrastructure 
investment across the country has also 
presented challenges to both project 
deliverability and affordability. Local 
and global supply constraints for key 
materials, including timber, metals and 
steel, alongside high freight costs and 
skilled trade shortages, has meant more 
competition for these scarce resources, 
driving cost escalation. In 2025, these 
pressures are easing with both state 
and federal governments rebalancing 
forward infrastructure programs.

Our response

Sydney Metro, like all NSW Government 
agencies needs to find savings and  
cost efficiencies. Delivering projects 
within budget is one of our highest 
priorities. We proactively work with  
NSW Treasury and Infrastructure 
NSW to monitor our performance 
underpinned by robust governance and 
financial controls. We will continue to 
pursue value engineering opportunities 
and innovations to reduce costs while 
looking to balance and prioritise the 
benefits we realise from our projects.

12  EYP Global Economic Outlook January 2025
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https://assets.ey.com/content/dam/ey-sites/ey-com/en_us/topics/strategy-transactions/eyp_global_economic_outlook_jan_2024_.pdf
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Rising demand for trust and equity What this means

Trust is important for public institutions; it drives 
behaviours such as advocacy, compliance, engagement 
and social cohesion.

Research indicates that the key drivers of trust in 
government include accountability, skilled public 
servants, transparency and making people feel safe.

Our response

Sydney Metro is not just the projects we are delivering. 
We are also our culture and our values. As custodians 
of the investment for Australia’s biggest public 
transport project and network operator we have a 
responsibility to be financially efficient and ensure we 
have strong governance and transparency around how 
we spend public funds.

Our commitment to customer-centric design means 
that we take the time to understand and profile the 
needs of our passengers and reflect the learnings 
in our project designs and operational services. Our 
continued high passenger satisfaction scores reflect 
our commitment to customer service, including 
accessibility for all members of the community. 

13  CSIRO Our Future World 2022 and 2025 Elderman Trust Barometer
14  Australian Computer Society Digital Pulse 2023

Rapid technological change What this means

Technology is changing our world at an astounding 
rate, but experts predict this is only the beginning with 
advances in artificial intelligence technologies and 
capabilities rapidly evolving across industry sectors to 
solve problems and perform complex tasks faster and 
more accurately than humans. Digital transformation 
is also changing the way people work with COVID-19 
driving a rapid and widespread uptake of hybrid 
working and shifting traditional travel patterns. 
Australia’s increasing reliance on online services 
and growth in e-commerce in addition to broader 
geopolitical shifts has also seen an escalation in 
cybersecurity threats. 

Our response

We are the first fully automated metro rail system 
in Australia. Our investment in automated driverless 
technology provides greater flexibility to adapt our 
services to changing commuter patterns. Rapid 
change in technology presents both opportunities 
and challenges for Sydney Metro. The complex and 
technically challenging projects we deliver mean we 
look to advances in technology and pilot these to 
improve decision making and worker safety, reduce 
environmental impact and increase construction 
efficiency and quality. We assess all our activities to 
remain focused on strengthening the security of our 
systems and infrastructure from cyber-attack or other 
malicious behaviours.

In Australia trust in government has 
declined from 61% in 2021 to 52% 
in 2025.13

Growth by Australian businesses 
adopting artificial intelligence, 
machine learning and natural 
language processing is set to 
accelerate.14

63%1%

20302022
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https://www.csiro.au/en/research/technology-space/data/our-future-world
https://www.edelman.com/sites/g/files/aatuss191/files/2024-02/2024%20Edelman%20Trust%20Barometer%20Global%20Report_FINAL.pdf
https://www.acs.org.au/insightsandpublications/reports-publications/digital-pulse-2023.html
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3.5 Our stakeholders
We are committed to providing an interconnected metro service for Sydney, offering passengers increased options and fostering opportunities for our 
communities both now and in the future. By working together, we can be more effective. This is why Sydney Metro actively collaborates with a diverse range 
of stakeholders to accomplish shared objectives.

Who they are Why we engage How we engage

Our passengers At Sydney Metro we define our passengers as 
everyone who interacts with our precincts, stations, 
staff and services.

As a government entity we are responsible for 
delivering and operating a metro service for the 
public. We do this by understanding our passengers’ 
needs and behaviours and incorporating this into 
everything we do.

Sydney Metro conducts surveys and monitors 
patronage to gather insights and feedback. 
To provide an easy passenger experience, we use 
a customer-centred design.

Our communities Our communities are diverse and include 
special interest and community groups, industry 
associations and peak bodies, First Nations peoples, 
culturally and linguistically diverse communities, 
businesses and local residents.

Our considerable construction and operational 
footprint in Sydney means that our community 
stakeholders are diverse with a range of interests 
and needs. We engage throughout the delivery of 
our projects from planning to operations.

We build and foster relationships with community 
stakeholders to understand the issues that matter 
to them and how we can shape our approach to 
deliver better outcomes for everybody.

Sydney Metro is committed to building relationships 
through face-to-face and digital engagement. 
Our client teams actively manage relationships 
and maintain open dialogue with clients. We also 
conduct client satisfaction surveys and participate 
in industry and client forums to stay connected and 
responsive to their needs. Additionally, we organise 
various events and engage in market research to 
stay at the forefront of industry trends.

Our partners Our partners include delivery partners, contractors, 
suppliers, professional service providers, rail 
operators, and academic institutions.

We are committed to being a good client to foster 
sustainable relationships to ensure public value. 
We collaborate with our partners, learning from and 
with them to enhance the quality of our outcomes 
and services.

Our tendering process and formal evaluation of 
suppliers are conducted in accordance with the 
NSW Government tender evaluation process. This 
includes carrying out surveys and engaging in 
conversations with individual suppliers to ensure 
their compliance.

Our people Our people who work for Sydney Metro – employees 
and contractors.

Our people are the most valuable resource and 
the key to delivering high quality outcomes and 
services.

We engage our people through various internal 
communications tools including the People Matter 
Employee Survey, all staff meetings and joining 
together for significant days and events such as 
NAIDOC Week.

Government and  
regulators

We work across government including NSW 
Parliament, TfNSW, NSW Treasury, Infrastructure 
NSW, DPHI, Department of Climate Change, Energy, 
the Environment and Water, Office of the National 
Rail Safety Regulator, SafeWork and other Federal, 
State agencies and local councils.

Public policy, regulation and investment define the 
environment in which we operate. Working together 
enables us to work safely and efficiently to create 
greater value for the people of NSW.

Directly engaging with other government agencies 
and regulators by participating in consultations, 
contributing to parliamentary inquiries, and taking 
part in research.

Sydney Metro Our business
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Understanding our passenger needs 
Passenger personas are a key customer experience tool used by Sydney Metro 
throughout design and procurement. Personas are an efficient way to build empathy 
among designers, architects and operators creating common understanding 
between Sydney Metro and multiple suppliers. Over the longer term they create 
consistency of product between projects.

Meet our Sydney Metro passengers

Direct 
Davi

Friendly 
Fred

Curious 
Cho

Protective 
Pat

Student 
Sal

Corporate  
office worker Retiree

Uni student with 
mobility 

 impairment
Working parent

Student learning 
independent  

travel

“I am task-driven, 
motivated and 

competitive. 
I'm always 

busy and can’t 
afford to disrupt 

my routine 
by being late.”

“I am  
community-minded 

and observant. 
These days I’ve 

noticed that people 
can be unfriendly, 
rude or in a rush.”

“I am inquisitive, 
logic-driven 
but tend to 

overthink things. 
I need mobility 
assistance, so 
before I travel 

anywhere, I must 
plan everything 

to know I’ve made 
the right choice.”

“I am organised, 
practical and 

caring. My loved 
ones rely on me 
to be there and 
keep them safe.”

“I am relatively 
new to public 
transport and 

unsure what to do, 
so I make up my 

own rules or look 
at what my friends 

are doing.”

Accessible for all passengers

Metro is improving public transport accessibility 
for all passengers by making it easier for 
people with different mobility needs including 
wheelchairs, luggage and prams to access 
our precincts and services. New and improved 
interchanges like at Central Station are making 
it easier for passengers to transfer between 
different modes of transport. Prioritising safety 
and security in the design and operation of our 
trains, stations and precincts encourages more 
people to use our services, with consequential 
social and economic benefits.

92 per cent of women and 75 per cent 
of men reported that a sense of safety 
impacted their chosen transport routes. 
When people feel safer they are more 
likely to walk, catch public transport and 
go out more during the day and at night.

NSW Government’s Safer Cities Survey 
February 2023
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https://www.transport.nsw.gov.au/industry/cities-and-active-transport/cities-revitalisation-and-place/festival-of-place-0
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3.6 Health and safety at Sydney Metro 

Safety and wellbeing is a core value at Sydney Metro. 

Our highest priority is to protect the health, safety and 
wellbeing of our workforce, our delivery partners, our 
supply chain, passengers and the community.

To achieve this, Sydney Metro fosters a culture where 
health and safety is considered and applied across 
all levels of the organisation. This is underpinned by 
governance, systems, collaboration and evidence-based 
decision making. We are refining our health and safety 
approach to reflect our increasing operations and 
organisational maturity.

A safety walkway is installed inside the Sydney Metro tunnels. Sydney Metro employees at the Waterloo Station community open day.

Sydney Metro Our business
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Our delivery partners 
Sydney Metro’s activities rely on contracting 
companies of various sizes to conduct a wide variety 
of works, the majority of which are carried out in and 
around high-risk work environments. We embed our 
Principal Contractor Health & Safety Standard in all 
major contracts to safeguard the health and safety of 
thousands of Sydney Metro workers. 

We ensure the effectiveness of our standard by taking 
a strong leadership role and collaborating with our 
partners, operators and broader industry to create a 
strong health and safety culture that drive behaviours 
to positively influence health and safety. 

Our collaborative approach ensures we draw on the 
knowledge of our supply chains as well as research 
institutions to find innovative solutions to address 
health and safety challenges. 

Key safety initiatives
Protecting worker’s health – silica control 

Atmospheric contaminants of various types including 
silica dust are anticipated in our working environment. 
Silica is an industry term commonly used to refer 
to respiratory crystalline silica (RCS). We know that 
exposure to silica dust is a key risk in the construction 
industry and overexposure causes diseases including 
silicosis, lung cancer, chronic obstructive pulmonary 
disease and renal disease. 

For many years we have taken a proactive approach 
to working with partners to better understand and 
positively influence the control of RCS. Our leading 
best practice uses a range of control measures and 
monitoring solutions including:

• substitution controls – replacing the use of 
handheld saws with larger self-supporting saws 
where practicable

• engineering controls – misting systems to wet 
down materials, dust extraction systems, screening 
areas and coverings to prevent the spread of dust

• administrative controls – awareness training, 
inspection of tools, incorporating exclusion zones

• personal protective equipment controls – minimum 
standards for respiratory protection and testing 
effectiveness

• prohibiting tasks – dry brush sweeping, and the use 
of compressed air for cleaning

• exposure monitoring – occupational hygienists 
performing personal exposure monitoring, real time 
monitoring and video exposure monitoring. 

Safety in design 

We design metro projects with safety in mind from 
the intended purpose, the materials used, how we 
will build, maintain, operate, demolish, dismantle, or 
dispose and compliance with legislation. By planning 
and designing with health and safety in mind we can 
identify potential hazards early and incorporate higher 
order controls. Examples of how safety has been 
incorporated into design include:

• Platform screen doors at all stations create a 
barrier between the platforms and tracks, allowing 
customer to move along the platforms safely and 
efficiently.

• Mechanical gap filler technology is being installed 
at stations between Marrickville and Bankstown to 
convert existing platforms to metro standards so 
passengers can safely move from the platform to 
the train. 

• Construction methods have been changed with 
safety in mind from using precast concrete 
sections to reduce the need for working at 
heights to scheduling works during periods of 
track shutdowns to avoid working in a live rail 
environment.

Impacts on workers’, the community’s and customers’ 
health and safety were key considerations in the 
construction of the new Sydney International 
Speedway that was delivered as part of the Sydney 
Metro West works. The team at Sydney Metro 
worked with specialists in motorsport and speedway 
design to inform its health and safety guidelines and 
work processes to keep our people, workers and 
communities safe.

Installation of tunnel segments.

Sydney Metro Our business
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The Mule (material unit lift enhancer)

The Mule, developed by Corinal Wall systems and the 
first of its kind in Australia, has boosted workplace 
safety for Sydney Metro. The Mule uses artificial 
intelligence to help workers with the lifting and 
placement of heavy materials, particularly the laying 
of blocks and bricks. The use of the robotic technology 
at our Sydney Metro Waterloo construction site 
significantly alleviated physical strain on workers, 
ultimately reducing stresses on the body and 
minimising fatigue.

Click to play video. 
Robotic technology scoops the Sydney Metro safety award.

Metro West Hunter Street Station cavern.

Sydney Metro Our business

https://www.youtube.com/watch?v=TclkUFVDPGQ
https://www.youtube.com/watch?v=TclkUFVDPGQ


Corporate Plan | 2024–2028 | 1 July 2025 Update OFFICIAL 32

3.7 Industry and the economy

Our projects stimulate the economy during construction and are designed to have  
intergenerational economic and social benefit in operation. 

Victoria Cross Station.

Since the start of construction on the Metro North 
West Line a total workforce of more than 120,000 
people has been involved in the delivery and 
construction of metro projects.

Government investment in metro goes beyond just 
passenger benefits of improved travel time, increased 
frequency of services and reliability. When the NSW 
Government makes the decision to invest in a new 
metro, it does so based on the broader benefits that 
will be delivered for passengers, communities and 
the economy. Each project has a unique package of 
benefits based on location and the integration solution 
it is providing with the broader transport network.

Our projects have far reaching benefits, 
including:

• Increasing the capacity of the whole 
transport network: Station and train 
crowding is reduced as passengers shift from 
the rail network to metro services, freight 
movement is improved and road congestion 
is eased as some users switch to using metro. 

• City shaping: Improved connectivity of 
strategic centres such as Parramatta and 
the Sydney CBD, expanding the 30-minute 
accessibility boundary for commuters 
in Western Sydney, placemaking and 
activated precincts with planned growth 
at key precincts, more diverse housing 
types and increased housing supply from 
zoning changes. 

• Productivity: Direct job creation during 
delivery, wider economic benefits arising 
from businesses locating around metro 
precincts enabling increased transfer of 
goods, people and ideas.

Industry participation
We deliver our construction projects and passenger 
services via public private partnerships and contracted 
service provision. Our internal workforce centres 
on requirements setting, standards, procurement, 
contract management and assurance activities.

A vast range of technical expertise, capability and 
capacity is needed to deliver a mega construction 
project and this means we engage with industry 
throughout the project to harness industry expertise 
and world best practice and understand the market 
to develop procurement packages that optimise 
investment value and minimise project risk. We do 
this by following the NSW Government procurement 
policy framework and working closely with NSW 
Treasury and Infrastructure NSW. 

The delivery strategy of each project is determined 
based on the location and technical requirements 
of the project and informed by learnings from 
past projects. 

Contract packages are the way we segment the 
delivery of a project. We work closely with our 
contracted partners to manage the complex interfaces 
between contracts to promote seamless project delivery. 
An overview of the contract packages being used to 
deliver our current projects is provided at Appendix 1.

Sydney Metro Our business

https://www.treasury.nsw.gov.au/finance-resource/nsw-government-procurement-policy-framework
https://www.treasury.nsw.gov.au/finance-resource/nsw-government-procurement-policy-framework
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Operational contracts

Sydney Metro manages the delivery of services and 
maintenance of the M1 Line through an operations, 
trains and systems contract, which includes 
management of all operational and maintenance 
activities for the line. The 15-year public private 
partnership (PPP) is between Sydney Metro and the 
Northwest Rapid Transit consortium. Metro Trains 
Sydney (MTS) is Northwest Rapid Transit’s operations 
and maintenance contractor. MTS is a joint venture of 
MTR Corporation (60 per cent shareholding),  
John Holland Group (20 per cent ) and UGL Rail  
(20 per cent), a division of United Group Limited. 

In 2019, Sydney Metro extended the PPP contract 
for existing services from Tallawong to Chatswood 
to include the operations and maintenance for the 
extended line to Bankstown.

The future operation of Metro Western Sydney Airport 
has been awarded to the Parklife Metro consortium, 
comprising Plenary Origination Pty Ltd, Webuild 
SpA, RATP Développement S.A., Siemens Mobility 
Pty Ltd, Siemens Mobility GmbH, Siemens Project 
Ventures GmbH and Siemens Mobility Austria GmbH. 
The contract to deliver the stations, systems, trains, 
and 15 years of operations and maintenance has the 
largest scope of any Sydney Metro contract awarded 
to date, and is the largest PPP awarded in NSW. The 
contract includes 12 new metro trains, construction 
of six new stations between St Marys and Bradfield 
(location of the new aerotropolis), core rail systems 
and the stabling and maintenance facility to be built 
at Orchard Hills.

Artwork installation – All Alongside of Each Other, Rose Nolan, 2022, Central Station. Kellyville Station.
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Lasting workforce legacy 

Our projects provide a significant opportunity to 
support jobs and skills for a more diverse and inclusive 
workforce and supply chain. Sydney Metro continues 
to lead and drive the NSW Government’s approach 
to growing skills and jobs through infrastructure 
investment. We commit to these outcomes as part of 
the project investment.

We have strong links to the Australian Department 
of Employment and Workplace Relations and the 
NSW Department of Education, which both support 
Sydney Metro in achieving workforce objectives. In all 
our delivery packages, we drive industry participation 
outcomes through contract requirements so that 
delivery partners engage with Australian and New 
Zealand small and medium enterprises, Aboriginal 
businesses and people, and increase female 
participation in trades and non-traditional occupations 
and the employment of young people in their workforce.

Our Workforce Development and Industry 
Participation Plan and Aboriginal Participation Plan 
sets out how these priorities will be delivered by 
addressing key Federal and NSW Government policies 
and skills challenges.

Sydney Metro’s activities include: 

Industry and jobs participation 

Delivery partner contracts have targets 
for Australian and New Zealand small and 
medium enterprises including Aboriginal 
businesses to increase supply chain 
diversity and support local businesses 
throughout delivery. 

Workforce skills development 

The Sydney Metro Pre-Employment 
Program provides targeted and 
transferable skills development in areas 
with skill shortages. Our Pre-Employment 
Programs provide employment pathways 
for long-term unemployed and under-
represented groups. The programs provide 
the skills, knowledge and tools to enable 
participants to transition to a role within the 
Sydney Metro supply chain. 

Diversity and inclusion

We work with industry to increase the 
representation of women in trades and 
non-traditional occupations, Aboriginal 
Participation, local and young people 
through the delivery and operations of  
our projects. 

Inspiring future talent 

Sydney Metro works closely with delivery partners to 
support programs and initiatives including work experience, 
graduate placements, apprentice and traineeships pathways 
and other transition to work programs.

Collaboration 

Sydney Metro has established a number of forums to 
increase collaboration and sharing of lessons learned across 
industry with the aim to drive increased employment, skills 
and diversity outcomes: 

 • Established in 2014, members of the Skills and 
Employment Advisory Group (SEAG) include Sydney 
Metro delivery partners, along with Australian and NSW 
government agencies. SEAG’s purpose is to support and 
drive skills, diversity jobs and industry capacity through 
infrastructure projects.

 • The Diversity and Employment Pathways Group focuses 
on the collaborative delivery of the Sydney Metro 
Pre-Employment Program and other initiatives which 
increase the representation of diversity groups on Sydney 
Metro projects. 

 • The Aboriginal Business Forum provides opportunities 
for Aboriginal businesses to engage with Sydney Metro 
delivery partners and their supply chain to hear about  
up-and-coming procurement opportunities.
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We do this by balancing economic, environmental and 
social issues to ensure a sustainable metro system for 
Sydney that delivers accessible public spaces that are 
sustainable, feature native plants, respect the land’s 
traditional owners, and are digitally-enabled.

Sustainability forms an integral part of our values. 
We are proven world leaders in sustainable station 
design and construction with all seven underground 
stations on the Metro City and Southwest Line being 
awarded the highest six star Green Star Design Review 
rating. The rating recognises our commitment to the 
needs of both the passenger and the environment 
with sustainable design features including operational 
energy and water efficiency, supplemented by 100 per 
cent electricity carbon offsets, climate resilient design 
as well as a commitment to sustainable procurement, 
environmentally responsible construction materials 
and waste management. Our commitment to the 
needs of passengers also contributed to the rating, 
recognising best practice wayfinding, public art and 
focus on customer comfort within the stations. 

Sydney Metro North West was the first transport 
project in Australia that committed to operating 
using renewable energy. We continue to drive the 
renewable energy transition with the commitment to 
use zero emission electricity to operate lines currently 
under construction. 

In another Australian first for rail infrastructure, 
the Sydney Metro – Western Sydney Airport project 
has committed to achieving carbon neutral service 
certification under the Climate Active Scheme, 
addressing both construction and operational 
carbon emissions. 

 

3.8 Environment and sustainability

We are committed to delivering great services, places and integrated transport infrastructure 
for passengers and the community while protecting the environment, contributing to economic 
prosperity and delivering social benefits for the communities we serve. 

1.9 megawatts of solar panels have been 
installed on stations and buildings.

Solar panels are being installed as part of Sydney Metro’s major 
upgrade of Central Station.
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We align ourselves to the United Nations Sustainable Development Goals and are 
making a positive contribution to the following nine.

Certification of our environmental management system to the International 
Standard for Environmental Management Systems ISO 14001:2015 ensures our 
systems and processes are capable of supporting our sustainability ambitions.

The Statement of Commitment and Sustainability Framework are supported by 
project-specific sustainability strategies and plans. For each project we develop a 
strategy or plan which details how we are optimising the environmental and social 
response specific to that project and its surroundings. The current strategies and 
plans are:

• Sydney Metro City & Southwest Sustainability Strategy

• Sydney Metro West Sustainability Plan

• Sydney Metro – Western Sydney Airport Sustainability Plan

To be effective in our sustainability ambitions we build collaborative relationships 
with government stakeholders, industry and our delivery partners to drive best 
practice sustainable outcomes. 

Our sustainability performance is underpinned by our obligation to support 
NSW Government policy and the Sydney Metro Environment & Sustainability 
Statement of Commitment which outlines that we will strive to:

• minimise our impact and leave a positive environmental and social legacy

• deliver a resilient asset and service for our passengers

• collaborate with stakeholders to innovate and drive sustainable outcomes

• embed sustainability into our activities.

Our six guiding principles for sustainability in our Sustainability Framework 
(2020–2025) are the cornerstone for how we embed and deliver on our 
sustainability commitments to the community, our passengers, our key 
partners and government.

Sydney Metro sustainability principles:

 C

O
2

Demonstrate leadership
Deliver a world-class metro that is 

environmentally and socially 
conscious; share knowledge 
and demonstrate innovation 

in sustainability

Tackle climate change
Integrate a comprehensive climate 

change response, and drive 
excellence in low carbon solutions

Manage resources efficiently
Achieve whole-of-life value through 

efficient use and management 
of resources

Drive supply chain 
best practice

Collaborate with key stakeholders to 
drive a lasting legacy in workforce 

development, industry participation 
and sustainable procurement

Value community 
and passengers

Respond to community and passenger 
needs, promote heritage, liveable 

places and wellbeing for current and 
future generations

Respect the environment

Minimise impacts and take 
opportunities to provide 

environmental improvement
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3.9 Risk management and assurance

We are committed to implementing proactive risk management to improve our performance 
and help us meet our objectives safely and successfully. Risk management is a core capability 
and a key contributor to the success of Sydney Metro.

Sydney Metro Cyber Security Operations Centre. 

Sydney Metro is responsible for setting its risk 
management framework in line with government policies 
and guidelines. Risk management responsibilities 
cascade through the organisation so that well informed 
decisions can be taken.

Our approach to risk is an integral part of our 
leadership culture, our governance framework 
and organisational processes.

We apply enterprise risk management in accordance 
with the NSW government’s Internal Audit and Risk 
Management Policy for the General Government 
Sector TPP-20-08 that is based on the international 
standard for risk management (ISO 31000:2018) 
as a way of achieving a structured approach to the 
management of risk.

We regularly monitor our environment to identify and 
effectively respond to emerging risks. Our culture 
supports Sydney Metro to identify and respond to new 
risks as they arise. 

Sydney Metro uses a Three Lines model for enterprise 
assurance, which defines the committee structure, 
roles, responsibilities, accountabilities, and assurance 
arrangements.

Our ongoing internal audit program, adherence to 
the Infrastructure NSW Infrastructure Investment 
Assurance Framework and the NSW Government’s 
Independent Review into Sydney Metro ensure rigorous 
assurance and oversight.

In addition, we proactively undertake lessons learned 
activities on our projects and incorporate these insights 
into our new programs of work. Our holistic approach to 
workforce planning helps to mitigate risk by retaining 
learned knowledge by mobilising staff across projects.

Sydney Metro Our business
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Value creation Health and safety Policy and regulatory environment

Considerations Potential to under perform in realising the social, 
environmental and economic benefits projected in our 
investment business cases due to external pressures 
impacting or changing priorities and scope, or 
incorrect internal assumptions. 

Potential impacts to the health and safety to 
our people, passengers, contractors and anyone 
interacting with our delivery projects, operations and 
assets, that adversely affects our reputation, causes 
financial loss or results in liability. This impact can 
arise from non-compliance, inadequate management, 
surveillance or audit processes.

The long term nature of our projects means that 
changes in the policy and regulatory environment 
may impact planned and costed delivery programs.

Why it matters To support the level of investment required our 
projects are expected to realise multiple and varied 
benefits during delivery and into operation. Our 
projects are highly complex that are planned and 
delivered by multiple contractors over many years. 

Our underlying objective is to send everyone — 
passengers, workers and members of the community 
— home safely every day.

Changes in the policy and regulatory environment 
can create impacts through additional requirements 
or delays to programmed schedules. Understanding 
and articulating the impacts support effective 
policy making outcomes.

Key responses Strategic and business planning processes allocate 
resources to deliver with the right oversight 
mechanisms in place to guide implementation.

Health and safety policies, plans, standards, 
management systems and assurance processes are 
in place and reviewed regularly. 

Delivery of training, skills and resources to embed 
a safety culture.

Systematically review risk to ensure effective 
controls are in place.

Evidence based decision making by collecting and 
interpreting data to ensure safety activities target 
highest risks.

Engage, collaborate and consult to inform 
management responses to health and safety and 
share information with wider industry to support 
continuous improvement.

Proactive and integrated approach to monitoring 
and participating in evolving policy and regulatory 
agendas that could impact delivery programs and 
operations.

We continue to build strong relationships with 
stakeholders across government at both state and 
federal levels to build awareness of and support for 
the organisation’s mandate.

Regular engagement with our contract partners 
and external stakeholders ensures we understand 
market demands and views.

Link to 
strategic 
objective (refer 
to page 42)

2 1 2 4 4

Key considerations 
The following sets out what we believe are our most significant considerations to the delivery of our strategy and objectives. For each consideration we have 
provided some context on why it matters and the responses in place. We have linked each consideration to our strategic objectives. All considerations and 
responses are considered with health and safety impacts in mind.
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Key considerations

Financial sustainability Major incident Talent and performance

Considerations Our ability to realise our commitments resulting from 
change in economic conditions, events resulting in 
unsustainable cost pressures, inadequate cost or 
change control practices.

A major incident, series of events or a significant 
local, national or international crisis leading to 
service or business disruption, financial loss and / or 
reputational damage.

Inability to attract, retain and develop the specialist 
resources to meet current and future work needs. 
Our culture hampers our ability to drive effective 
performance. 

Why it matters We are mid-way through delivery of Australia’s largest 
public transport project and cost over runs can 
adversely impact the government’s ability to deliver 
on its commitments.

The severity of the potential impact from a major 
incident remains ever present.

We continue to recognise our people are our 
most valuable resource and the key to delivering 
high quality services and infrastructure to our 
passengers and community.

Key responses Comprehensive business case planning to underpin 
investment scenarios.

Review and monitoring process of emerging risks

Governance and oversight of schedules, costs 
and risks.

Regular testing of crisis management arrangements.

Regular engagement with emergency services 
agencies.

Environmental management systems in place and 
regularly reviewed.

Building resource and strategic workforce 
planning capability to support resource mobility 
across projects.

Industry awards offer Sydney Metro the 
opportunity to celebrate and promote our people 
and achievements.

Ongoing focus on learning and development 
programs aligned to strategic and operational 
needs.

Continued focus on the development and delivery 
of an annual plan to respond to People Matter 
Employee Survey results.

Link to 
strategic 
objective (refer 
to page 42)

3 1 2 4 4

Sydney Metro Our business



Corporate Plan | 2024–2028 | 1 July 2025 Update OFFICIAL 40

Key considerations

Contractual relationships Climate change Technology resilience

Considerations Significant financial loss, project delays, disruption 
to services or reputational loss from failure to 
understand, manage and deliver contractual 
relationships and build supply chain resilience.

Failure to adequately understand and deal with 
the effects of a changing climate, extreme weather 
events and transition requirements such as net zero 
result in damage to our asset base, reputation or 
budget position.

Our ability to maintain critical systems, operate 
services or protect information either through 
internal failures or external cyber-attack resulting 
in diminished ability to operate, loss of data, 
damage to our reputation, loss of confidence with 
stakeholders and/or financial loss or penalties.

Why it matters Sydney Metro relies on third parties to deliver, 
operate and maintain the metro. The complexity of our 
stakeholder interests and relationships remains an 
area of considerable management focus.

Sydney Metro is aligned with the NSW Government’s 
commitment to taking effective action on climate 
change and to making NSW more resilient to a 
changing climate.

Public confidence in our driverless technology 
underpins realisation of the transport benefits from 
our projects.

Key responses Proactive communication and engagement 
strategies with industry and stakeholders to inform 
procurement strategies and manage contractual 
interfaces.

Robust contract management systems and processes 
to support engagement with delivery partners and 
operators to monitor delivery of contract conditions 
and performance metrics.

Climate change risk assessments are carried out for 
all Sydney Metro projects, and findings integrated 
into the design and construction of all new assets.

Monitoring compliance with planning approvals.

Use of third-party rating tools such as Green Star and 
the Infrastructure Sustainability Council ratings to 
verify sustainability performance.

Develop and embed standards and processes that 
comply with the Security of Critical Infrastructure 
Act, 2018 (Cth). 

Monitor contractor compliance with required 
security obligations.

Workforce cyber awareness and information 
management training.

Link to 
strategic 
objective (refer 
to page 42)

1 2 1 2 5 4
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Metro train testing at Sydenham Station.

04 

Our 
strategy
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Sydney Metro’s strategic objectives and key areas of 
focus set out in this corporate plan are designed to deliver 
benefits for our passengers, communities and our State, 
in our current operating environment.

They underpin our statutory objectives, describe the way we strive to fulfil our 
legislative mandate, and respond to risks and opportunities in the near-term.

The following strategic objectives provide focus for the day-to-day activities of 
Sydney Metro.

They provide a common framework for our people, our stakeholders and our 
delivery partners to understand the significance of Sydney Metro, the priorities  
of the NSW Government’s investments, and the services we deliver.

1 2 3 4 5
Provide a high-quality 

passenger and  
place experience

Plan, design and build  
to shape the future

Drive financial  
responsibility

Position the organisation  
for continued success

Reduce environmental impact 
and champion social outcomes 

We work with our partners to 
provide accessible, reliable and 
safe metro services and vibrant 
places as part of an integrated 
public transport network.

We steward the planning, 
design and building of high 
quality and sustainable 
infrastructure and precincts 
with our partners, safely, on 
time and on budget.

We manage budgets, make 
prudent financial decisions 
and innovate to achieve value 
for money investments in the 
public interest.

We continue to attract and 
develop a diverse and talented 
workforce, coupled with highly 
capable and innovative delivery 
partners and enabled by fit-for-
purpose systems, processes 
and strong governance.

We work with our partners 
and communities to embed 
sustainability to improve 
the social wellbeing, local 
environment and economy of 
the communities we serve.

Community open day at Burwood North Station.

Sydney Metro Our strategy



Corporate Plan | 2024–2028 | 1 July 2025 Update OFFICIAL 43

4.1 Provide a high-quality passenger and place experience 

We work with our partners to provide accessible, reliable 
and safe metro services and vibrant places as part of an 
integrated public transport network.

Passenger safety is prioritised

Safety is our number one priority. Our design, construction and operation of 
our network and precincts is focused on safety.

Grow patronage

We use research insights and data to maintain high levels of passenger 
satisfaction to increase patronage.

Reliable and resilient assets

We use a whole of life approach to the management and operation of metro 
assets to provide a reliable service to passengers that recovers quickly from 
service disruption. 

Operational readiness

We thoroughly test our systems and infrastructure to prepare for day one 
passenger services and ensure the new services are seamlessly integrated 
into the broader transport network to deliver reliability for passengers.

Enhancing the security of systems and stations

We safeguard the physical and cyber security of our networks and precincts.

Vibrant local transport hubs

We design our station precincts to be vibrant and inviting places where people 
stay longer, return to sooner, and promote to others.

Commuters at Tallawong Station.
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Key initiatives – Provide a high-quality passenger and place experience

Focus area Key initiatives 2024–
2025

2025–
2026

2026–
2027

2027–
2028

Passenger safety is 
prioritised

Operator contract management: Safeguard the safety and security of the network by collaborating with contracted operators 
to assure rail operator accreditation, work health and safety standards and performance of contractual obligations.

Incident response scenario testing: Regular review and testing of emergency response plans with incident response agencies 
and operators.

Safety design standards: Collaborate with incident response agencies to inform the design requirements of metro projects.

Grow patronage Public transport first: Support TfNSW's Public Transport First Program and ensure our services and interchanges are designed 
and operating to be highly efficient and easy to use so passengers choose public transport. 

Customer insights program: Monitoring of passenger feedback, researching passenger needs and conducting customer 
centred design to inform project delivery and operations.

Reliable and resilient Asset management and assurance program: Delivery and continual improvement of Sydney Metro’s asset management and 
assurance framework to meet NSW Treasury Asset Management Policy TTP 19-07.

Operational readiness North West & City operational performance: Monitoring to ensure trains and systems operate as designed as an augmented 
line including performance reliability, timely identification, assessment, resolution and processing of operational issues 
affecting performance. 

Temporary transport management plan: Support TfNSW in the delivery of an effective alternative public transport plan during 
the final conversion of the Sydenham to Bankstown line.  

Southwest Metro operational readiness: Monitor and assure that parties are delivering activities to support first passenger 
service from Sydenham to Bankstown.  

Southwest operational integration: Monitoring to ensure the augmentation of the Sydenham to Bankstown line operates 
as designed including the timely identification, assessment, resolution and processing of operational issues affecting 
performance.

Western Sydney Airport operational readiness: Plan, monitor and assure that parties are delivering activities to support first 
passenger service.

Western Sydney Airport operational integration: Monitoring to ensure trains and systems operate as designed including timely 
identification, assessment, resolution and processing of operational issues affecting performance. 

Enhancing the security 
of systems and stations

Enterprise Security Program: Continue to monitor our operating environment and embed standards and processes to meet 
regulatory requirements for cyber and infrastructure security.

Vibrant local transport 
hubs

Precinct leasing strategy: Develop and implement leasing strategies that support the ongoing vibrancy of our station precincts 
by attracting a diverse mix of tenants and activations.

Planning Implementation Continuous improvement
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4.2 Plan, design and build to shape the future

We steward the planning, design and building of high 
quality and sustainable infrastructure and precincts 
with our partners, safely, on time and on budget.

Workforce safety

Employees and contractors deliver the metro network and precincts with a 
positive safety culture to keep people safe from serious injuries and illness.

Integrated and accessible transport 

Metro services are integrated with precincts and other transport modes to 
give all members of the community a reliable travel experience.

Buy local

Work with industry to increase the participation of Australian and New Zealand 
small to medium enterprises in our supply chain.

Future proof

Planning, design and construction of new networks and precincts that are 
adaptable to respond to future needs, advances in technology and  
climate change.

Maximise activation opportunities

We use best practice place based approaches to activate spaces that  
maximise and balance the social, environmental and economic opportunities 
for local communities.

An artist’s impression of the Victoria Cross integrated station development showing the laneway 
at North Sydney.
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Planning Implementation Continuous improvement

Key initiatives – Plan, design and build to shape the future 

Focus area Key initiatives 2024–
2025

2025–
2026

2026–
2027

2027–
2028

Workforce safety Health and safety model: Review and refresh our existing health and safety model so that it continues to meet the current and future 
needs of the organisation including expanding rail operations.

Health and safety risk management: Systems are implemented, evaluated and improved so that enterprise health and safety risks are 
systematically managed and harm is prevented to all persons. 

Health and safety governance: Standardised governance systems are applied to facilitate our delivery partners achieving contract 
health and safety performance conditions.

Health and safety assurance: Health and safety assurance requirements are embedded across the life cycle of each project to 
facilitate the achievement of rail safety accreditation conditions.

Integrated and 
accessible 
transport

Interchange access plans and connected journeys: Prepare plans for easy interchanges, including footpaths, cycle paths and bike 
parking, bus stops, and car parking, as well as amenities and shelters, to facilitate easy, accessible, safe and efficient passenger 
journeys. Ensure all passengers can access real time trip data onboard and on their personal devices.

Buy local Aboriginal business forums: Facilitate engagement between our delivery partners, supply chain representatives and Aboriginal 
businesses to promote awareness of upcoming work package opportunities.

Industry Capability Network (ICN) NSW: Facilitate the ongoing participation of all delivery partners in posting procurement 
opportunities through the ICN Gateway.

Embed supply chain contract requirement: Continue to implement social procurement requirements in contracts to increase the 
representation of small to medium enterprises and Aboriginal businesses in the supply chain.

Future proof Western Sydney Airport Northern extension: Develop and deliver to government a business case for a future rail connection between 
St Marys and Tallawong via Marsden Park and Schofields.

Western Sydney Airport Southern extension: Develop and deliver to government a business case for rail connections between 
Bradfield and Leppington/Glenfield and between Bradfield and Campbelltown/Macarthur.

Network planning: Support TfNSW to develop integrated plans that support future network needs. 

Maximise 
activation 
opportunities

NSW Government Housing targets: Incorporate the NSW Government housing targets and Transport Oriented Development State 
Environmental Planning Policy changes in Sydney Metro’s property and place making approach.

Precinct development: Develop and implement industry engagement approaches that attract high quality proposals from the 
development sector to achieve vibrant station developments.
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4.3 Drive financial responsibility

We manage budgets, make prudent financial 
decisions and innovate to achieve value for 
money investments in the public interest. 

Innovate for purpose 

Embrace innovative approaches and technology to improve 
productivity and value for money.

Ensuring financial control and compliance

Drive financial control and achieve compliance with laws, 
regulations and government requirements through effective 
governance, policies, systems and processes. 

Financially responsible

Budgets are set and managed with a focus on value for money 
and downward pressure on costs.

Key initiatives – Drive financial responsibility 

Focus area Key initiatives 2024–
2025

2025–
2026

2026–
2027

2027–
2028

Innovate for 
purpose

Autonomous asset inspection: Continue to 
trial and deploy the use of autonomous asset 
inspection technology to support efficient and 
safer inspection of assets.

Digital engineering: Continue to implement an 
integrated digital approach to enable effective 
planning, design, construction, operation and 
maintenance of our assets.

Secondary revenue: Contribute to the financial 
sustainability of Sydney Metro through the 
maximisation and growth of innovative secondary 
revenue opportunities.

Ensuring 
financial control 
and compliance

Budget management: Ensure robust budgeting 
and compliant reporting in accordance with 
government policy and timeframes.

Climate related financial disclosure: Develop 
and implement a plan to comply with Australian 
Sustainability Reporting Standards – Disclosure of 
Climate-related Financial Information.

Sydney Metro Commercial Management 
& Assurance Framework: Plan, deliver and 
manage all commercial procurement activities 
in accordance with the framework and evolve 
practices to improve standardisation, incorporate 
lessons learned and reduce consultant spend.

Financially 
responsible

Project delivery budget control: Maintain robust 
contractor oversight, scheduling and budget 
monitoring activities. 

Value analysis: Actively seek opportunities to 
standardise design and assess the viability of 
design and engineering proposals to maintain 
downward pressure on budgets.

Commercial management: Continue to ensure 
best for project commercial outcomes across the 
lifecycle of contracts in delivery and operations.

Planning Implementation Continuous improvement
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4.4 Position the organisation for continued success

We continue to attract and develop a diverse and talented 
workforce, coupled with highly capable and innovative 
delivery partners and enabled by fit-for-purpose systems, 
and processes and strong governance.

Attract, retain and develop 

We attract, retain and develop our people to meet Sydney Metro’s evolving 
workforce needs by offering interesting, challenging and rewarding work in 
a respectful, flexible and safe work environment.

Workforce diversity

Sydney Metro and contract partners champion people of all backgrounds.

Continuous improvement

Our systems, processes, and technology are continuously improved to better 
understand data and trends to realise efficiencies, reduce complexity and 
enhance decision making.

Delivery and operating partners

We forge strong, lasting relationships with partners to improve information 
sharing, contract performance and align interest to deliver quality outcomes 
on time and within budget.

Public sector excellence 

We are transparent in our dealings and champion collaboration across the public 
sector to build trust and achieve an integrated metro network and precincts.

Balanced appetite for risk and opportunity

We understand and balance our appetite for risk and opportunity to make 
sustainable value-for-money investments that deliver long-term public value.

Sydney Metro Pre-Employment Program participant.
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Key initiatives – Position the organisation for continued success

Focus area Key initiatives 2024–
2025

2025–
2026

2026–
2027

2027–
2028

Attract, retain 
and develop

Strategic Workforce Plan: Refresh our existing plan so that it remains fit for purpose and continues to meet current and future needs 
of our organisation.

Culture: Develop and implement a program of activities to enhance our workplace culture, underpinned by supportive leadership practices.

Leadership: Continue to embed the foundations of leadership and performance practices and uplift the capability of our leaders, to 
enable them to effectively lead high performing teams that can adapt to change and embed our values in all that we do.

Strengthen technical capability: Continue to implement a program of technical enhancement that maintains professional 
accreditations focusing on priority engineering disciplines.

Mental Health First Aid Network: Support workplace mental health and wellbeing via ongoing awareness, support and training 
opportunities.

Build organisational capability: Drive reduction in the use of consultants and contractors by understanding capability and resourcing 
needs through workforce planning and organisational design and investing in internal capability.

Workforce 
diversity

Inclusion and Diversity Plan: Ensure that our plan remains fit for purpose and continues to build an inclusive and diverse  
workforce culture.

Continuous 
improvement

Enterprise performance framework: Develop and implement an enterprise performance reporting framework to improve oversight and 
collation of organisational performance information and data. 

Ethical procurement: Develop and implement a plan to achieve compliance with modern slavery legislation.

Delivery and 
operating 
partners

Industry engagement: Commitment to keeping construction industry informed of upcoming procurement activities and opportunities 
through forums and briefings to drive value to taxpayers.

Interface relationships: Develop and maintain respected relationships with utility providers and interface providers to support the 
timely and effective integration of our infrastructure. 

West delivery model: Develop and implement a delivery, resource and contract model that effectively manages the interface risk 
between multiple construction and operational packages for the delivery of the Metro West project. Completed

Public sector 
excellence

Probity: Strengthen probity training and reporting of declarations of interests and associations. 

Corruption prevention: Strengthen employee and contractor capabilities to identify and manage corruption risk to drive a culture that 
empowers employees and other stakeholders to openly communicate their concerns about potential corruption and wrongdoing in 
the workplace.

Government relationships: Foster ongoing engagement and information exchange with our key stakeholders across government. 

Balanced 
appetite for risk 
and opportunity

Risk management and assurance framework: Ongoing implementation of the risk and assurance framework and program.

Audit program: Ongoing delivery of an internal audit program. 

Planning Implementation Continuous improvement

Sydney Metro Our strategy
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4.5 Reduce environmental impact and champion social outcomes

We work with our partners and communities to embed 
sustainability to improve the social wellbeing, local 
environment and economy of the communities we serve.

Net zero carbon

The delivery, operation and maintenance of infrastructure is moving towards 
carbon neutral.

Minimise our environmental impact

Minimise unnecessary material use and maximise use of recycled materials 
to support a circular economy and maintain and enhance biodiversity.

Enriches communities

Investment in metro connects people to places for the social, health and 
economic enrichment of the community and the State through active lifestyles, 
social connection, economic participation and stimulating housing and 
commercial development. 

Community focused

We proactively engage with communities throughout the planning, design and 
delivery of metro. 

Recognition of heritage

Our precincts recognise and celebrate the history and broad cultural heritage 
of Australia, with particular attention paid to contributions from First Nation’s 
people as the traditional custodians of the lands our networks traverse.

A reclaimed timber bench located at the newly opened North–South Concourse of Central Station.

Sydney Metro Our strategy
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Key initiatives – Reduce environmental impact and champion social outcomes 

Focus area Key initiatives 2024–
2025

2025–
2026

2026–
2027

2027–
2028

Net zero carbon Renewable electricity targets program: Continue to deliver a program of onsite renewable development and purchase of zero 
emission electricity.

Construction greenhouse gas emissions reduction program: Continue to set and monitor contractor performance in the achievement 
of agreed construction greenhouse gas emission reductions.

Industry collaboration: Host and participate in industry forums to promote knowledge sharing and best practice such as the Sydney 
Metro Contractor Sustainability Forum, TfNSW Sustainable Procurement in Infrastructure program and Low Emissions Building 
Materials programs.

Minimise 
environmental 
impact

Sustainability ratings: Continue to deliver metro infrastructure using sustainable design principles.

Monitor compliance with regulatory approvals: Continue to maintain our low number of regulatory actions issued by environmental 
regulators through active monitoring and collaboration with delivery partners on the compliance of environmental and planning approvals.

Enriches 
communities FastTracking the Future program: Delivery of curriculum-linked learning resources and initiatives focused on science, technology, 

engineering, arts and mathematics. 

Metro Art Program: Continue to make stations welcoming, safe and accessible public spaces.

Workforce Development and Industry Participation Plan: Continue to collaborate with industry to implement social procurement 
policies and deliver initiatives that achieve greater participation of women in the construction sector, drive workforce and supply chain 
diversity targets, and skills development training including the Infrastructure Skills Legacy Program, Pre-Employment Program and the 
Skills and Employment Advisory Group.

Community 
focused Community open days and mobile information centre: A program of open days and pop up displays to inform and showcase progress 

on metro projects.

Sydney Metro online: Maintain an engaging and informative digital presence to ensure organisational transparency and that impacted 
communities remain informed and engaged. 

Recognition of 
heritage Connecting with Country Framework: Embed the NSW Government Connecting with Country Framework in our delivery projects.

Archaeology program: Undertake a program of heritage investigations at construction sites using best practice reuse and interpretation.

Heritage and conservation management– Ensure heritage values are respected, promoted and integrated into our infrastructure projects 
and our heritage assets are maintained in line with legislation, policy and best practice. 

Planning Implementation Continuous improvement

Sydney Metro Our strategy
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4.6 How we measure success
We are committed to improving the way we communicate our performance as 
an organisation. In this plan we are beginning our journey to mature the way we 
measure our organisational performance against our strategic objectives by 
identifying the metrics we think best show delivery against each strategic objective. 

Our initial focus will be on reviewing how we measure performance and intend 
to develop and refine indicators to ensure they best show both success and 
challenges in the delivery of our vision and strategy. Our performance against  
these measures will be reported in our annual report. 

Objectives Key performance 
indicator Metrics Target 2025-26

Provide a high-quality 
passenger and place 
experience

Grow patronage Customer Satisfaction Index – Overall customer satisfaction 85%

Patronage Target in development

Reliable and resilient On time performance >95%

Delivered services >95%

Passenger safety prioritised Customer Satisfaction Index – Customer safety and security ≥85%

Plan, design and build 
to shape the future

Workforce safety Severity of harm –Sydney Metro contractors Zero permanent impairment injuries or illness

Integrated and accessible 
transport

Customer Satisfaction Index – Ease of connection with other modes of 
transport

≥85%

Buy local Australian and New Zealand small and medium enterprises engaged 200

Aboriginal procurement activity – Percentage of total commercial spend 3.1% of eligible project spend (NSW public sector target)

Aboriginal procurement activity – Value Minimum of 1.5% of eligible project spend occurs towards 
participation by Aboriginal people for contracts over $7.5 million 
and target of 1% of eligible spend for Aboriginal businesses

Western Sydney workforce 20% contracted workforce from Greater Western Sydney

Sydney Metro Our strategy
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Objectives Key performance 
indicator Metrics Target 2025–26

Drive financial 
responsibility

Financial responsibility Total Expenditure Within allocated 2025–26 budget

Capital expenditure Within allocated 2025–26 budget

Position the organisation 
for continued success

Attract, retain and develop Severity of harm – Sydney Metro staff Zero permanent impairment injuries or illness

Work related injury and illness severity – Sydney Metro staff 20% reduction of injury and illness severity (when compared to 
previous financial year)

NSW public sector People Matter Employee Survey – Engagement score At or above Transport score

NSW public sector People Matter Employee Survey – Wellbeing At or above Transport score

Workforce diversity Aboriginal employees 3% at each award grade by 2025

Employees with a disability 5.6%

Women in leadership roles 40%

External project workforce – women in trades 2%

External projects workforce under 25 years of age 10%

Reduce environmental 
impact and champion 
social outcomes 

Net zero carbon Construction carbon offset – electricity and/or fuel 25% (electricity only)

Zero emission electricity for operations 100%

Reduction of construction carbon emissions 20%

Minimise our environmental 
impact

Environmental compliance and incidents 100% of corrective actions arising from environmental incidents 
closed out within committed timeframes

Compliance with planning approvals 100% compliance with planning approvals 

Project sustainability targets 95% of set targets achieved

Construction waste recycled 95% construction and demolition waste reused/recycled

Spoil reuse 100% of useable spoil

Portland cement replacement in concrete 25%

Non-potable water usage 33% non-potable water in construction

Enriches communities Community benefit projects delivered by project partners 25

Community focused Community sentiment score >70

Sydney Metro Our strategy
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4.7 Strategic alignment
We have aligned our strategy to support both the priorities for transport  
and outcomes. The table below shows how Sydney Metro’s strategic objectives 
facilitate the achievement of the priorities for transport and outcomes.

Sydney Metro  
strategic 
objectives

Priorities for transport three-year horizon Transport outcomes

Restoring 
reliability and 

increasing 
patronage

Respecting and 
re-engaging 

our workforce

City shaping  
and precinct 

making

A safe, 
equitable and 

integrated 
public transport 

system

Local 
manufacturing 

and jobs

Connecting 
people safely 
and reliably

 Communities 
and places are 

sustainable, 
healthy and 

resilient

 Enabling a 
prosperous and 
inclusive NSW

Thriving 
people doing 
meaningful 

work

Provide a 
high-quality 
passenger and 
place experience

Plan, design and 
build to shape 
the future

Drive	financial	
responsibility

Position the 
organisation 
for continued 
success

Reduce 
environmental 
impact and 
champion social 
outcomes 
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Metro train testing at Martin Place Metro Station.
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5.1 Governance structure
Sydney Metro is a NSW Government agency constituted under section 38 of the Transport Administration Act 1988

We are strategically guided and overseen by a Board 
which provides direction, advice and guidance to the 
Chief Executive, with our objectives and functions 
being directed by Part 3D of the TAA. 

Sydney Metro is, in the exercise of its functions, 
subject to the control and direction of the Minister.  
The Minister has the power to direct Sydney Metro  
in the exercise of its functions under section 3B  
of the TAA.

Within Sydney Metro our internal governance 
arrangements, decision making systems and  
processes are designed to: 

• enable informed and transparent decision making 
and provide an open environment to raise and 
resolve issues 

• ensure decisions are authorised and accountable

• support consistent, simple and straight-forward 
decision making processes that limit duplication, 
burden, time and cost on the organisation.

The Board
The Board governs Sydney Metro by setting the 
strategic direction, making key decisions, and 
appointing a Chief Executive for the day-to-day 
management of the agency in accordance with a 
Board-approved delegation framework. 

Decisions relating to the functions of Sydney Metro  
are made by, or under the authority of, the Sydney 
Metro Board. 

The Sydney Metro Board is established and operates 
in accordance with section 38F and Schedule 2B of 
the TAA. The Board must have a minimum of three, 
and may have a maximum of eight directors, consisting 
of at least three and not more than seven directors 
appointed by the Minister. One additional director may 
be appointed by the Transport Secretary. One of the 
Minister’s appointees is to be specifically appointed 
by the Minister to chair the Board.

The Board may appoint advisory committees in 
accordance with section 38J of the TAA for the 
purposes of advising and assisting the Board and 
Sydney Metro. Board committees may be standing 
committees, or special purpose committees appointed 
on an ad hoc basis. 

The Board has the following standing committees:

• Audit and Risk Committee - assists management 
and the Board by monitoring, reviewing and 
providing advice about Sydney Metro’s governance 
procedures, risk management and control 
frameworks, the integrity of Sydney Metro’s 
financial reporting, and its external accountability 
obligations. The committee consists of at least 
three members appointed by the Board.

• Board Operational Readiness Committee –  
aids management and the Board by monitoring, 
reviewing and providing advice about Sydney 
Metro’s readiness to begin operating new railways.

Sydney Metro Board of Directors as at 30 June 2025

Gail Pemberton
Chair

Howard Collins John Barraclough Thao Oakey

Sydney Metro Our governance
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At Central Station escalators have been installed to provide convenient access to suburban platforms and Metro services.

5.2 Transport for NSW
Transport for NSW (TfNSW) takes the lead role 
in the development of a safe, efficient, integrated 
transport system that keeps people and goods moving, 
connects communities and shapes the future of our 
cities, centres and regions. The Transport Secretary 
is accountable for the operation of TfNSW, sets its 
strategic direction, and oversees the performance of 
the agency.

TfNSW may, for the purposes of exercising its own 
functions, give directions to Sydney Metro in relation 
to the exercise of Sydney Metro’s functions under 
section 3G of the TAA.

TfNSW and Sydney Metro 
Collaboration Agreement 
The TfNSW and Sydney Metro Collaboration 
Agreement explains how both agencies will 
perform their statutory functions by proactively and 
constructively collaborating to achieve a world-class 
metro service. The Collaboration Agreement sets out 
the objectives, roles and responsibilities of Sydney 
Metro and TfNSW with respect to the development 
and operation of metros and the development of land 
in the locality of metro stations and addresses best 
practice business management.

Sydney Metro Our governance
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5.3 Chief Executive and senior leadership
The Chief Executive is responsible for the day-to-day affairs of Sydney Metro in 
accordance with the specific policies, general directions and delegations of the 
Board. The Chief Executive may only exercise this responsibility to the extent 
authorised by the Board. The Chief Executive may sub-delegate some functions 
in accordance with the written authority of the Board. The Chief Executive is 
employed in the Transport Service. 

The Board exercises the employer functions of the NSW Government with  
respect to the Chief Executive.

Our Chief Executive is supported by a senior executive team which leads functional 
divisions and collaboratively navigates the risks and opportunities, shares insights 
and monitors performance against the key focus areas of the business.

Sydney Metro organisational chart as at 1 July 2025

Project 
Delivery

Head of 
Project Delivery

Angela Jeffery

Property & 
Place

Chief Property & 
Place	Officer

Leanne Boyle

Finance & 
Commercial

Chief Finance 
& Commercial 

Officer

Fiona Trussell

People &  
Culture

A/Executive 
Director People & 

Culture

Chontelle Perucich

Legal, Probity and 
Internal Audit & 
General Counsel

A/Head of Strategic 
Transactions, 
Integrity and 

General Counsel

Bethany Harper

Technical  
Services

Head of Technical 
Services

Pamela Henderson

Customer, 
Operations & 

Outcomes

Head of Customer, 
Operations & 

Outcomes

Hugh Lawson

Office of the 
Chief Executive

A/Chief of Staff

Namdi Payne

Chief Executive 
Peter Regan
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5.4 Our people
Sydney Metro staff are employed by the  
NSW Government in the Transport Service. The 
Transport Secretary exercises the employer functions 
on behalf of the NSW Government for staff in the 
Transport Service, unless otherwise specified in 
legislation. The Transport Secretary may delegate 
employer functions. These are set out in the Transport 
Service of NSW Employment and Industrial Relations 
delegations instrument.

NSW Government’s ethical framework
Staff of Sydney Metro must act in ways that are lawful, 
ethical and build trust in the public sector. These 
standards of behaviour are outlined in the Transport 
Code of Conduct and the ethical framework for  
the government sector, set out in Part 2 of the  
Government Sector Employment Act 2013.

Sydney Metro all-team meeting.
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5.5 Reporting and disclosure
All NSW Government agencies have statutory obligations to report and disclose 
their activities. Our annual report is the way we communicate our activities and 
financial position relating to the preceding year to the Parliament, Government and 
the public. This corporate plan sets the expectation for the performance measures 
we will hold ourselves accountable and report on annually. 

Our projects are subject to assessment under the Environmental Planning and 
Assessment Act 1979 (EP&A Act). The EP&A Act has multiple planning approval 
pathways which Sydney Metro uses to assess various projects, including the 
environmental impact assessment requirements and the approval process for 
critical state significant infrastructure. Further information on our planning 
activities is available at sydneymetro.info and the DPHI’s Major Projects website. 

We deliver our construction projects and passenger services via public private 
partnerships and contracted service provision. The NSW eTendering website lists 
details of key commercial procurement documents, such as tenders and contract 
summaries of our projects.

As a NSW Government agency, we are subject to the Government Information 
(Public Access) Act 2009 and the Privacy and Personal Information Protection 
Act 1998.

Members of the public can call, connect via Facebook or complete the enquiry form 
on our website sydneymetro.info.

We also have 24/7 Community Information Lines for project enquiries:

Sydney Metro City & Southwest 
1800 171 386

Sydney Metro West 
1800 612 173

Sydney Metro – Western Sydney Airport 
1800 717 703

Translating and Interpreting Service

If you require the services of an interpreter, please contact the 
Translating and Interpreting Service on 131 450 and ask them to 
call Sydney Metro on one of the three telephone numbers above. 
The interpreter will then assist you with translation.

Sydney Metro Our governance
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Tunnel boring machine has broken through at 
Claremont Meadows services facility on the new 
Sydney Metro – Western Sydney Airport line.
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Eastern tunnel 
package (ETP) 

Station 
Brownfield 

Works

Station 
Brownfield 

Works

Trains, Systems, Maintenance and Operations (TSMO) 

 Station Package West

 Clyde Stabling and Maintenance Facility and Rosehill Services Facility

RFT  Request for Tender 

EOI  Expression of Interest 

Key

AWARDED AWARDED

AW
A

RD
ED

AW
A

RD
ED

AWARDED

AWARDED

AWARDED

Precinct 
Development

Partner

EOI closed EOI closed

Under 
evaluation

Under 
evaluation 

Station
package

RFT process
underway  

Station
package

RFT process
underway  

Station
package

RFT process
underway  

Station
package

RFT process
underway  

Station
package

RFT process
underway  

RFT process
underway  

Sydney Metro West project – contract packages
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Southwest metro packages include:

 • Design

• Corridor works

• Station upgrades

 
 

Line-wide
Services, stabling and power

Enabling and other works

TSOM
Trains, Systems, Operations and Maintenance

  

S
S

J
S

yd
en

ha
m

 S
ta

tio
n 

an
d 

Ju
nc

tio
n

• SWM1 – Rail Corridor Works

• SWM2 – Rail Corridor Works

• SWM3 – Conversion and Station Works

• SWM4 – Corridor and Bridge Protection Works

• SWM5 – Southwest Cycleway Works

• Intruder Detection System / 
 Obstacle Detection System (IDS/ODS) UGL

TBC

• Design & Supply
• Install

Mechanical Gap Fillers and Platform Screen Doors (Bankstown Line) 

JV – Laing O’Rourke, John Holland (incorporated into SSJ)

Systems Connect JV – CPB, UGL

Northwest Rapid Transit (NRT) – sub contracts: MTR – Integrator, MTS – O&M MTR significant contractors: Alstom, Thales, UGL, Gilgen

Metron T2M – JV Mott MacDonald and Arcadis

Stations Package

JV – Haslin Constructions 
& Stephen Edwards 
Constructions (HSE)

Downer EDI 
Works 

JV
 –
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4  5  Downer EDI 
Works 

6  

JV – Laing O’Rourke, John Holland

Martinus Rail

JV – Laing O’Rourke, John Holland

Hyundai Movex

Hyundai Movex

JV-Laing O'Rouke, John Holland

Sydney Metro City & Southwest project – contract packages
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Sydney Metro – Western Sydney Airport project – contract packages

BradfieldSt Marys
Airport

Terminal
Airport 

Business ParkOrchard Hills Luddenham

Potential
future

extension
to the north

Potential
future
extension
to the south

Stations, systems, trains, operations and maintenance contract (SSTOM)

Station boxes 
and tunnelling (SBT)
(North portion)

Station boxes 
and tunnelling (SBT) 
(South portion) 

Surface and civil 
alignment works (SCAW)

Finalisation auxiliary works (FAW)

AWARDED Parklife Metro Pty Ltd

CPB Contractors Pty Limited 
United Infrastructure Pty Ltd 

Advanced and enabling works (AEW)

CPB Contractors Pty Limited 
and Ghella Pty Ltd

CPB Contractors Pty Limited 
and Ghella Pty Ltd

COMPLETED COMPLETED 

COMPLETED 

COMPLETED 
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